

PORT ST. LUCIE CITY COUNCIL  
AGENDA ITEM REQUEST

COUNCIL ITEM 7H  
DATE 10/24/11

Meeting Date: October 24, 2011

Public Hearing  Ordinance  Resolution  Motion

Item: Contract #20100013 CO #2 – Becker Road Widening Landscaping & Irrigation Project – Segment 2

Recommended Action:

- 1) Approval of Change Order #1 for the final true-up to Natures Keeper, Inc. for the Becker Road Widening Segment 2 Landscaping & Irrigation Project in the amount of (\$1,500.07) and 0 calendar days. The new Contract amount is \$398,288.92 and the Contract period remains at 336 calendar days ending on November 15, 2010.

Exhibits: Department memo attached [ X ] yes [ ] no  
Change Order form

Summary Explanation/Background Information: The City currently has a Master Contract with Natures Keeper, Inc. for landscaping and irrigation services. The project began on December 14, 2009 for the landscaping and irrigation on Becker Road Segment 2. This Change Order provides for adjusting final quantities of items for the final true-up of the project. No additional calendar days are required for this change order. Final Contract amount is \$398,288.92 and 336 calendar days.

The Engineering Department has reviewed the final true-up and recommends approval.

Purchase is budgeted from the 360 Fund.

Expenditure: **(\$1,500.07) & 0 calendar days**

Department requests expenditure from the following:

Fund	360	Becker Road Fund
Cost Center	4105	Engineering Operations
Object Code	568810	Roadways
Project	29014	Becker Rd. Widening Segment 2

Director of OMB concurs with award: RP

City Manager concurs with award: JAB

Department requests 0 minutes to make a presentation.

Submitted by: - Kim Graham for Patricia Roebing Date: 10-13-11

Title: City Engineer

**RECEIVED**

OCT 18 2011

City Manager's Office



"A City for All Ages"

# CITY OF PORT ST. LUCIE

Engineering Department

Accredited Agency - American Public Works Association



## MEMORANDUM

**TO:** CHERYL SHANABERGER -DEPUTY DIRECTOR OF OMB

**FROM:** JAMES ANGSTADT, P.E., CIVIL ENGINEER JEA

**DATE:** OCTOBER 10, 2011

**RE:** BECKER ROAD SEGMENT 2  
NATURE'S KEEPER  
CONTRACT NO. 20100013  
CHANGE ORDER NO. 2 FINAL TRUE-UP

Attached herein, please find a change order form for change order No. 2 to contract No. 201000013 with Nature's Keeper for landscaping services on the Becker Road Widening, Segment 2 Project. We are herein requesting authorization by the City Council for the City Manager to execute the necessary change order as referenced above and as further described below.

Change Order No. 2 to the Becker Road Segment 2 contract with Natures Keeper (Contract No. 20100013) provides for adjusting final quantities of items for the final true-up of the project. *This change order will result in an overall net decrease in the contract price of \$1,500.07 for a new contract total of \$398,288.92. This change order involves no additional contract time.*

Please schedule Change Order No. 2 for presentation at the next available City Council meeting for the Council's consideration. Three (3) original signed Change Order forms will be forwarded to your office once they have been signed by the consultant. If additional documentation is needed, or if you have any questions, please do not hesitate to contact me. Thank you for your cooperation.

/br

c: Jesus Merejo, Utility Systems Director  
Patricia Roebing, P.E., City Engineer  
Kimberly Graham, P.E., Assistant City Engineer  
Dave Pollard, Director of OMB

S:\projects\Becker Road Widening - Turnpike to I95\Phase II- Segment 2-4\5.0 Construction\5.1 Contract Documents\5.1.8 Seg 2 Nature's Keeper\11-10-10 MEM OMB Natures Keeper Bkr Rd Seg 2 CO2.doc

**CHANGE ORDER**

(Instructions on reverse side)

No.: Change Order # 02

PROJECT: City of Port St. Lucie

DATE OF ISSUANCE:

OWNER: City of Port St. Lucie  
121 SW Port St. Lucie Boulevard  
Port St. Lucie, Florida 34984

OWNER's Project No.: 20100013

CONTRACTOR: Nature's Keeper

CONTRACT FOR: Becker Road Segment 2

You are directed to make the following changes in the Contract Documents.

Description: City of Port St. Lucie Contract No. 20100013 / CO #2

Purpose of Change Order:

1. Final True-up of services/costs
2. All other contract provisions / addenda remain in full force & effect.

Please see attached Document of Changes.

See Attached Memos & Price Proposals

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Original Contract Price \$ <u>399,788.99</u>	Original Contract Time <u>172</u> days or date
Previous Change Orders No. 0 through 1 \$ <u>-</u>	Net change from previous Change Orders <u>164</u> days
Contract Price prior to this Change Order \$ <u>399,788.99</u>	Contract Time prior to this Change Order <u>336</u> days or date
Net Decrease of this Change Order \$ <u>(1,500.07)</u>	Net Increase (Decrease) of this Change Order <u>0</u> days
Contract Price with all approved Change Orders \$ <u>398,288.92</u>	Contract Time with all approved Change Orders <u>336</u> days or date

RECOMMENDED:

APPROVED:

APPROVED:

By \_\_\_\_\_  
Engineer

by \_\_\_\_\_  
Owner

by \_\_\_\_\_  
Contractor