

PORT ST. LUCIE CITY COUNCIL
AGENDA ITEM REQUEST

COUNCIL ITEM 7G
DATE 7/9/12

Meeting Date: July 9, 2012

Public Hearing _____ Ordinance _____ Resolution _____ Motion X

Item: #20110092, Change Order #1, Geotechnical for Tiffany Channel, final true up

Recommended Action:

- 1) Approve Change Order #1, Contract #20110092 with Dunkelberger Engineering & Testing, Inc., for the final true-up for the geotechnical testing for the Tiffany Channel Project for a decrease of (\$10,043.75).

Exhibits: Department memo attached yes
Copies of the Change Order.

Summary Explanation/Background Information: The consultant scheduled and conducted the geotechnical testing efficiently throughout the course of the project such that not all of the proposed testing services were needed resulting in savings to the City.


The need for the above is:


Purchase is not a replacement

Purchase is budgeted.

Department requests a reduction of expenditure from the following:

Fund	403	EWIP Fund
Cost Center	4126	Street & Drainage
Object Code	568813	Capital improvement
Project	000000	Tiffany Channel

Director of OMB concurs with award: 

City Manager concurs with award: 

Department requests _____ minutes to make a presentation.

Submitted by:

Patricia Roebfing

Date Submitted 7/2/12

City Engineer



"A City for All Ages"

CITY OF PORT ST. LUCIE

Public Works Department

Accredited Agency – American Public Works Association

MEMORANDUM

TO: CHERYL SHANABERGER –DEPUTY DIRECTOR OF OMB

FROM: JAMES ANGSTADT, P.E., ACTING ASSISTANT CITY ENGINEER

DATE: JUNE 18, 2012

RE: EASTERN WATERSHED IMPROVEMENT PROJECT
TIFFANY CHANNEL
DUNKELBERGER ENGINEERING & TESTING
CONTRACT NO. 20110092, CHANGE ORDER NO. 1- FINAL TRUE-UP

Attached please find a change order form for Change Order No. 1 to Contract No. 20110092 with Dunkelberger Engineering & Testing for sampling and testing services associated with the Eastern Watershed Improvement project. We are herein requesting authorization by the City Council for the City Manager to execute the necessary change order as referenced above and as further described below.

Change Order No. 1 to the Eastern Watershed Improvement project contract with Dunkelberger Engineering & Testing (Contract No. 20110092) involves the final true-up of the project. The consultant scheduled and conducted the geotechnical testing efficiently throughout the course of the project such that not all of the proposed testing services were needed resulting in savings to the City. *The change order will result in an overall net decrease in the contract price of \$10,043.75 for a new contract total of \$21,909.25. This change order involves no additional contract time.*

Please schedule Change Order No. 1 for presentation at the next available City Council meeting for their consideration. Two (2) original signed Change Order forms will be forwarded to your office once they have been signed by the consultant. If additional documentation is needed, or if you have any questions, please do not hesitate to contact me. Thank you for your cooperation.

JA/br

c: Jesus Merejo, Utility Systems Director
Patricia Roebing, P.E., City Engineer
Dave Pollard, Director of OMB
Susan Walsh, Manager-Operations

S:\projects\EWIP\5.0 Construction\5.16 Tiffany Channel\Dunkelberger\12-06-18 MEM OMB Dunkelberger EWIP CO1.doc



"A City for All Ages"

CITY OF PORT ST. LUCIE

Public Works Department

Accredited Agency – American Public Works Association

MEMORANDUM

TO: CHERYL SHANABERGER –DEPUTY DIRECTOR OF OMB

FROM: JAMES ANGSTADT, P.E., ACTING ASSISTANT CITY ENGINEER JEA

DATE: JUNE 18, 2012

RE: EASTERN WATERSHED IMPROVEMENT PROJECT
TIFFANY CHANNEL
DUNKELBERGER ENGINEERING & TESTING
CONTRACT NO. 20110092, CHANGE ORDER NO. 1- FINAL TRUE-UP

Attached please find a change order form for Change Order No. 1 to Contract No. 20110092 with Dunkelberger Engineering & Testing for sampling and testing services associated with the Eastern Watershed Improvement project. We are herein requesting authorization by the City Council for the City Manager to execute the necessary change order as referenced above and as further described below.

Change Order No. 1 to the Eastern Watershed Improvement project contract with Dunkelberger Engineering & Testing (Contract No. 20110092) involves the final true-up of the project. The consultant scheduled and conducted the geotechnical testing efficiently throughout the course of the project such that not all of the proposed testing services were needed resulting in savings to the City. *The change order will result in an overall net decrease in the contract price of \$10,043.75 for a new contract total of \$21,909.25. This change order involves no additional contract time.*

Please schedule Change Order No. 1 for presentation at the next available City Council meeting for their consideration. Two (2) original signed Change Order forms will be forwarded to your office once they have been signed by the consultant. If additional documentation is needed, or if you have any questions, please do not hesitate to contact me. Thank you for your cooperation.

JA/br

c: Jesus Merejo, Utility Systems Director
Patricia Roebing, P.E., City Engineer
Dave Pollard, Director of OMB
Susan Walsh, Manager-Operations

S:\projects\EWIP\5.0 Construction\5.16 Tiffany Channel\Dunkelberger\12-06-18 MEM OMB Dunkelberger EWIP CO1.doc

Engineer Change Order Form

Project: Eastern Watershed Improvement Project – Tiffany Channel

Change Order #1

Date of Original Contract Issuance: 9/20/11

Date: June 18, 2012

Engineer: Dunkelberger Engineering & Testing

Contract Number: 20110092 - Master Contract 20070116

The following changes are hereby made to the Contract Documents:

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price \$31,953.00	Original Contract Calendar Days: 150 Calendar Days
Net Changes from previous Change Orders No. \$0.00	Net change from previous Change Orders No. 0 Calendar Days
Contract Price prior to this change Order \$31,953.00	Calendar days prior to this Change Order to 150 Calendar Days
Net (decrease) of this Change Order (\$10,043.75)	Net increase of this Change Order 0 Calendar Days
Contract Price with all approved Change Orders \$21,909.25	Contract calendar days with all approved Change Orders 150 Calendar Days

CHANGES ORDERED:

- I. **GENERAL:** This change order is necessary to cover changes in services which were not required under this contract.

II. REQUIRED CHANGES: Adjust contract costs for final true-up of project.

III. JUSTIFICATION:

IV. PAYMENT:

V. APPROVAL AND CHANGE AUTHORIZATION:
