

PORT ST. LUCIE CITY COUNCIL
AGENDA ITEM REQUEST

COUNCIL ITEM 7C
DATE 10/24/11

Meeting Date: October 24, 2011

Public Hearing Ordinance Resolution Motion

Item: Contract #20090094, CO #5 Becker Road Widening Project, Segment 2, final true-up

Recommended Action:

Approval to accept Change Order #5 with Andersen Andre Consulting Engineers, Inc. for testing of relocation of utilities at Becker Road Widening, Segment 2 project for a decrease of (\$7,836.75) for a new contract total of \$177,197.75. No change in contract days.

Exhibits: Department memo attached [X] yes [] no

Copies of the Change Order.

Summary Explanation/Background Information: Change order for final true up of project.

The need for the above is:

Purchase () is (X) is not a replacement

Purchase (X) was budgeted () was not budgeted.

Expenditure: (\$7,836.75)

Department requests expenditure from the following:

Fund	360	Becker Road Improvements
Cost Center	4105	Road & Streets, Eng. Operations
Object Code	568813	CIP Roadways
Project	29014	Becker Road Widening, Segment 2

Director of OMB concurs with award: SRP City Manager concurs with award: JAB

Department requests _____ minutes to make a presentation.

Submitted by: Patricia Roebing, PE

Title: City Engineer

Date Submitted: October 10, 2011

RECEIVED

OCT 17 2011

City Manager's Office



"A City for All Ages"

CITY OF PORT ST. LUCIE

Engineering Department

Accredited Agency – American Public Works Association



TO: CHERYL SHANABERGER –DEPUTY DIRECTOR OF OMB
FROM: JAMES ANGSTADT, P.E., CIVIL ENGINEER
DATE: OCTOBER 10, 2011
RE: BECKER ROAD – SEGMENT #2
ANDERSEN ANDRE CONSULTING ENGINEERS
CONTRACT NO. 20090094
CHANGE ORDER NO. 5 - FINAL TRUE-UP

Attached please find a change order form for Change Order No. 5 to Contract No. 20090094 with Andersen Andre Consulting Engineers, Inc. for sampling and testing services associated with the Becker Road Widening, Segment 2 project. We are herein requesting authorization by the City Council for the City Manager to execute the necessary change order as reference above and as further described below.

Change Order No. 5 to the Becker Road, Segment #2 contract with Andersen Andre Consulting Engineers, Inc. (Contract No. 20090094) involves the final true-up of the project. *The change order will result in an overall net decrease in the contract price of \$7,836.75 for a new contract total of \$177,197.75. This change order involves no additional contract time.*

Please schedule Change Order No. 5 for presentation at the next available City Council meeting for their consideration. Three (3) original signed Change Order forms will be forwarded to your office once they have been signed by the consultant. If additional documentation is needed, or if you have any questions, please do not hesitate to contact me. Thank you for your cooperation.

/br

c: Jesus Merejo, Utility Systems Director
Patricia Roebing, P.E., City Engineer
Kim Graham, P.E., Assistant City Engineer
Dave Pollard, Director of OMB

S:\projects\Becker Road Widening - Turnpike to I95\Phase II- Segment 2-4\5.0 Construction\5.1 Contract Documents\5.1.4 Seg 2 AACE\11-10-10 MEM OMB AACE Bkr Rd Seg 2 CO 5.doc

