

PORT ST. LUCIE CITY COUNCIL  
AGENDA ITEM REQUEST

COUNCIL ITEM 7D  
DATE 10/24/11

Meeting Date: October 24, 2011

Public Hearing  Ordinance  Resolution  Motion

Item: Contract #20060008, Design Becker Road Widening I 95- TP, Change Order #6, final true-up

Recommended Action:

Approval to accept Change Order #6 to Contract #20060008 with Captec Engineering, Inc. for final true up. A decrease of (\$6,815.40) will be deducted to the contract price for a new total of \$2,536,645.39. No additional days.

Exhibits: Department memo attached [  ] yes [  ] no

Copy Change Order #5, and Contract Sign-off Sheets.

Summary Explanation/Background Information: Final true up for project.

The need for the above is: Revise the current design of Becker Road

Purchase ( ) is (  ) is not a replacement

Purchase (  ) was budgeted ( ) was not budgeted.

Decrease (\$6,815.40)

Department requests expenditure from the following:

Fund	360	Becker Road
Cost Center	4105	Road & Street Facilities
Object Code	568813	Professional Services
Project	Y1009 260112	Becker Road Segment 3 & 1

Deputy Director of OMB concurs with award:  CAS

City Manager concurs with award: JAB

Department requests \_\_\_\_\_ minutes to make a presentation.

Submitted by: *Patricia Roebing*

Title: City Engineer

Date Submitted: 10/11/11

**RECEIVED**

OCT 17 2011

City Manager's Office



"A City for All Ages"

# CITY OF PORT ST. LUCIE

ENGINEERING . . .

"The art of applying scientific and mathematical principals, experience, judgement, and common sense to make things that benefit people." - A.S.E.E.



## MEMORANDUM

**TO:** CHERYL SHANABERGER –DEPUTY DIRECTOR OF OMB  
**FROM:** JAMES E. ANGSTADT, P.E. – CIVIL ENGINEER  
**DATE:** OCTOBER 10, 2011  
**RE:** BECKER ROAD WIDENING  
CAPTEC ENGINEERING, INC.  
CONTRACT NO. 20060008  
CHANGE ORDER NO. 6 - FINAL TRUE-UP

Attached herein, please find a change order form for Change Order No. 6 with CAPTEC Engineering, Inc. for engineering and permitting services on the Becker Road Widening, Segment 3 project. We are herein requesting authorization by the City Council for the City Manager to execute the necessary change order as referenced above and as further described below.

Change Order No. 6 to the Becker Road, Segment 3 contract (No. 20060008) with CAPTEC Engineering, Inc. involves the final true-up of the project. *This change order will result in an overall net decrease in the contract price of \$6,815.40 for a new contract total of \$2,536,645.39. This change order involves no additional contract time.*

Please schedule Change Order No. 6 for presentation at the next available City Council meeting for their consideration. Three (3) original signed Change Order forms will be forwarded to your office once they have been signed by the consultant. If additional documentation is needed, or if you have any questions, please do not hesitate to contact me. Thank you for your cooperation.

/br

c: Jesus Merejo, Utility Systems Director  
Patricia Roebing, P.E., City Engineer  
Kim Graham, P.E., Assistant City Engineer  
Dave Pollard, Director of OMB

S:\projects\Becker Road Widening - Turnpike to I95\Phase I- Segment 1\3.0 Design\3.1 Contract Documents\3.1.1 Captec\3.1.1.6 Change Order\_6\11-10-10 MEM OMB Captec Bkr Rd Wid CO6.doc

## Engineer Change Order Form

Project: Becker Road Widening Project (Interstate 95 to Florida's Turnpike)

Change Order #6

Date of Original Contract Issuance: January 1, 2006      Date: September 27, 2011

Engineer: CAPTEC Engineering, Inc.

Contract Number: 20060008

---

The following changes are hereby made to the Contract Documents:

<b>CHANGE IN CONTRACT PRICE:</b>	<b>CHANGE IN CONTRACT TIMES:</b>
Original Contract Price \$1,195,000.00	Original Contract Calendar Days: 267
Net Changes from previous Change Orders No. 1 thru 5 \$1,348,460.79	Net change from previous Change Orders No. 1 thru 5 1462
Contract Price prior to this change Order \$2,543,460.79	Calendar days prior to this Change Order to 1729
Net Decrease of this Change Order (\$6,815.40)	Net increase of this Change Order 0
Contract Price with all approved Change Orders \$2,536,645.39	Contract calendar days with all approved Change Orders 1729 Calendar Days

**Acknowledgements:**

The aforementioned change and work affected thereby is subject to all provisions of the original contract not specifically changed by this Change Order; and,

It is expressly understood and agreed that the approval of the Change Order shall have no effect on the original contract other than matters expressly provided herein.

Change Order requested by: James E. Angstadt, P.E., Civil Engineer – Engineering Department

Change(s) ordered by: City Council

Accepted by:

Approved by:

\_\_\_\_\_  
(Engineer)

**Port St. Lucie**  
\_\_\_\_\_  
(Owner)

By: CAPTEC Engineering, Inc.

By: Jerry Bentrott, City Manager

\_\_\_\_\_  
Authorized Signature

\_\_\_\_\_  
(Authorized Signature)

\_\_\_\_\_  
(Date)

\_\_\_\_\_  
(Date)

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_