a - COUNCILITEM 71y

PORT ST. LUCIE CITY COUNCIL DATE 3/12/12
AGENDA ITEM REQUEST
Meeting Date: March 12, 2012
Public Hearing ‘Ordinance Resolution Motion X

ltem: Contract #20100105 CO #2 - Eastern Watershed Improvement Project (EWIP) Howard Creek
Stormwater Treatment Area (STA)

Recommended Action:

1) Approval of Change Order #2 to H & J Contracting, Inc. for the construction the Eastern Watershed
Improvement Project (EWIP) Howard Creek Circle Stormwater Treatment Area (STA) in the amount
of anet decrease of ($160,606.71) and 0 additional calendar days. The new Contract amount is
$1,457.121.61. The Contract period remains at 245 calendar days.

Exhibits: Department memo attached [X ] yes [ ]no

Summary Explanation/Background Information: The Howard Creek Stormwater Treatment Area (STA) is one
of the elements of the Eastern Watershed Improvement Projects (EWIP). This change order provides for
adjusting the quantities and the final true up for this project. The final true up resulted in an overall net
decrease in the amount of ($160,606.71) with no additional calendar days needed.

The Engineering Department recommends approval of this change order.

Purchase is not a replacement Purchase is budgeted.

Expenditure: ($8160.606.71)
New Contract Amount: $1.457.121.61

Department requests.expenditure from the-following;

Fund 403 EWIP Fund

Cost Center 4126 Street-& Drainage
Object Code 568812 Other Infrastructure
Project Y1018 Howard Creek STA

O
Director of OMB concurs with award: _& City Manager concurs with award: b@ §

Department requests ¢  minutes to make a presentation.

Submitted by: Patricia Roebling Date Submitted:  2/27/2012

Title: City Engineer R E c Ef VE D
FEB 28 2012

City Manager'g Office



CHANGE ORDER

(Instructions’on reverse side)

No.: Change Order # 02

PROJECT.: City of Port St. Lucie

OWNER: City of Port St. Lucie

DATE OF ISSUANCE:

OWNER's Project No.: 20100105

121 SW Port St. Lucie Boulevard
Port St. Lucie, Florida 34984

CONTRACTOR: H & J Contracting Inc:

CONTRACT FOR: EWIP Howard Creek Stormwater Retrofit

You are directed to make the following changes'in the Contract Documents.

Description: City of Port St. Lucie-Contract No.

Purpose of Change Order:
1. ‘Adjust quantities for final true-up of-project.

20100105/ CO #2

2. Ali other coniract provisions / addenda remain in full force & effect.

Please see attached Document of Changes.

See Attached Memos & Price Proposals

CHANGE IN CONTRACT PRICE:

Original Contract Price
$ 1,439,302.02

CHANGE IN CONTRACT TIME:

Original Contract Time
180

days or date

Previcus Change Orders No.
$ 178.426.30

Net change from previous Change Orders
65

days

Contract-Price prior.io this Change Order
$ 1,617,728.32

Contract Time prior to this Change Order
245

days.or.date

Net Increase (Decrease) of this Change Order
$ {160,606.71)

Net Increase (Decrease) of this Change Order
0

days

Contract Price with all approved Change Orders
$ 1,457,121.861

Contract Time with ali approved Change Orders
245

days or date

RECOMMENDED: APPROVED:

By by

APPROVED:

by

Engineer

Contractor



CITY OF PORT ST. LUCIE

Engineering Department

Accredited Agency — American Public Works Association

A City for Al Ages™

MEMORANDUM
TO: CHERYL SHANABERGER —DEPUTY DIRECTOR OF OMB
FROM: JAMES E. ANGSTADT, P.E, CIVIL ENGINEER  JEA
DATE: FEBRUARY 13, 2012
RE: EASTERN WATERSHED IMPROVEMENT PROJECT

HOWARD CREEK' STORMWATER TREATMENT AREA
H & J CONSTRUCTION, LLC

CONTRACT NO. 20100105

CHANGE-ORDER NO. 2 - FINAL TRUE-UP

Attached please find a change order form and a document- of changes spreadsheet for Change Order No. 2
(Final True-Up) to Contract No. 20100105 with'H & J Construction, LLC for construction services associated
with the Howard Creek Stormwater-Treatment Area (EWIP). We are Herein requesting authorization by the
City Council for the City Manager to execute the necessary change ordér as referenced above and as further
described below,

Change Order No. 2 to the Howard Creek Stormwater Treatment Area (EWIP) contract with H &
Construction, LLC (Contract. No. 20100105) provides for adjusting the quantities and items for the final true-up
of the project. This-change order will vesult.in an.overall net-decrease.in the comtract price of §160,606.71 for
a-new contract total of $1,457,121.61. This change order imvolves no adilitional contract time. This contract is
funded by account number 403-4126-568812-Y1018.

Please schedule Change Order No. 2 for presentation al the next available City Council meeting for their
consideration. Two (2) original signed Change Order forms will be*forwarded to your office once they have
been signed by the.contractor. If additional documentation is needed, or if you have any questions, please do
not hesitate to coitact me. Thank.you for your cooperation,

/jea

¢ Greg Oravee, Assistant City- Manager/CRA Director
Jesus Mere;o, Utility Systems Director
Patricia Roebhng, P.E., City:Engineer
Kimberly Graham, P.E., Assistant City Engineer
Dave Pollard,:Director of OMB
Sue Walsh, Budget Specialist

Repmsiocis B 20 Coshuetinr 312 Hewnd 'Crovk 313 Chonie Order o 20 Pt Troveap 1220203 8lome W& JCO206008 R e

121 S.W. Port'St. Lucie Boulevard » Port 81, Lucie, FL 34984:-5099 « 772/871-5177 ¢ Fax 772/871-5289
TOD Line » 772/344-4222
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EASTERN WATERSHED IMPROVEMENT-PROJECT (EWIF)
HOWARD CREEK STORMWATER . TREATMENT AREA
DOCUMENT OF GHANGES SPREADSHEET

CHANGE ORDER NO. 2 - FINAL TRUE:UP

HA&J CONTRACTING, INC. (20100105)

LINE NO. | PAY.ITEM NO.. DESCRIPTION UNIT | UNIT PRICE Qry FINAL QTY | DIFFERENCE.| €O AMOUNT

1 4011 MOBILIZATION (INCLUDES VIDEQ) LS §  18,489.60 1 1 0.00 $ -

2 102-1 MAINTENANGE OF TRAFFIC LS 5 13,22835 1 1 0.00 $ -

3 104-11- FLOATING TURBIDITY BARRIER LF $ 8.37 200 500 300.00 $ 2.511.00
4 1044131 STAKED SILT FENCE LF $ 143 6250 5567 -883.00 $ (976.69)
5 104-15 SOIL TRACKING PREVENTION DEVICE EA |35 4aribe 1 1 0.00 $ -

6 110-1-1 CLEARING & GRUBBING (INC. CONCRETE REMOVAL) AC |5 5anLT2 17 17 0.00 $ .

7 199-1 SURVEY WORK & PREPARATION OF AS-BUILT DRAWINGS LS % 16.050.00 1 1 0.00 $ .

8 1206 EMBANKMENT cy s 0.98 5000 5000 0.00 5 -

g 327-70-1 MILL EXISTING ASPHALT PAVEMENT(1* DEPTH) sy |$ 2530 50 940 #90.00 3 22,517.00
19 334-1-13 SUPERPAVE ASPHALTIC CONCRETE QVERLAY (17} sy |3 561 2800 240 -BBED.O0 |5 {49,704.60)
14 4261651 INLET (DT BOT TYPE E) (<10) ’ EA |8 208510 1 1 0.0 s -

12 430-174-101  [187 HIGH DENSITY POLYTHLENE PIPE (AIR ENTRAINED) LF|s 3159 48 46 0.00 5 -

13 430-171-102A (36" REINFORCED CONCRETE PIPE LF |3 58.96 88 g8 0.00 $ -

14 430-171:102B  |36" HALF ROUND C.M.P. BAFFLE (ALUMINIZED TYPE 2, 14 GA) EA |3 £83.40 2 4 0.00 $ -

45 430-084-105 (18" MITERED END SECTION EA |3 556.40 1 1 0.0 $ -

46 430-984-138 (36" MITERED END SECTION EA [$ 146385 2 2 0.00 $ -

47 455:133-5 VINYL SHEET PILE WEIR (SG-750), sF s 1433 2100 1982 -108.00 5 {1,547.64)
8 530-3 CONCRETE PILE CAR (INCLUDES REINFORCING STEEL) ey |3 128125 20 215 150 5 1.621.88
19 530-3-3 RIPRAP _ sy |3 39.97 1500 5383 -107.00 § {4.276.76)
20 530-78 ARTICULATED CONCRETE BLOGK MAT {ACM) sy |3 100.87 1600 1635 35.00 $ 3,533.95
21 550-10220 SOIL-BENTONITE SLURRY SEEPAGE BARRIER Foo|s 75.00 140 140 0.00 > -
22 162-1-22 IMPROVED SOIL cy |3 1383 12500 12500 0.00 5 -

23 570-1-2A. PERFORMANCE TURF (SOD) (BAHIA) sy |3 2.30 37500 9598 2790200 | § (64,174.60)
24 599-699 IRRIGATION REPAIR ALLOWANCE ALLOW |3 500000 1 0 -1.00 $ {5,000.00)
5 700-20-40 SINGLE POST SIGN (WARNING SIGN) EA |3 azteo| 8 8 0.60 $ -

26 1201 REGULAR EXCAVATION cy |3 140 | 235000 235000 0.60 $ -

27 120114 REGULAR EXCAVATION, FOR IMPROVED SOIL cY |3 1.40 12500 12500 0.0 5 -

28 REMOVE AND DISPOSE OF MATERIAL L5 |8 (51,050.30) 1 1 0.0 5 -

29 1011 MOBILIZATICON (INCLUDES VIDEQ} LS [$ ‘saste0 1 1 0.0 5 -

ag 1021 MAINTENANCE OF TRAFFIC L5 3 13,3835 1 1 0.00 $ -

3 104-11 FLOATING TURBIDITY BARRIER LF 3 837 60 €0 0.00 $ -

a2 104-13-1 STAKED SILT FENCE LF $ 143 1750 1750 0.00 $ -
33 110-1-% CLEARING & GRUBBING (INC. CONCRETE REMOVAL) AC |5 1082275, 05 0.5 0.00 $ -
3 11071 MAILBOX (RELOCATE) EA |5 32353 1 0 -1.00 $ (323.43)
35 195.1 SURVEY WORK & PREPARATION OF AS:BUILT DRAWINGS LS 5 2£75.00 1 1 0.00 $ -

ag 12001 REGULAR EXCAVATION cy |3 7.16 175 175 0.00 $ -
a7 334-1-13 SUPERPAVE ASPHALTIC CONGRETE (TRAFFIC C) (157 sy |5 8.71 280 0 -260.00 3 {2,438.80)
8 350-2-3 2500 PSI CONGRETE BASE (8" THICK) sy |s 43.29 270 200 -70.00 $ (3,044.30)
38 [400-%-2 19" X 30" END WALLS (30 DEG SKEW) EA |5 197415 2 2 0.00 $ -

a0 |a25-1-851 INLET, DT BOT, TYPE E (<10} ) EA |% 206510 1 1 0.00 5 -

41 425-1-553 INLET, DT BOT, TYPE E, J-BOT (<10) EA |$ 300670 3 3 0.00 $ -

42 125-2.01 MANHOLE, TYPE J-8 . (<10)- EA |§ 243560 1 1 0.00 § -

43 [430-174-100 36" HIGH DENSITY POLYTHLENE PIPE (AlR ENTRAINED) F |3 56.12 369 358 11,00 5 (617.32)
44 430-171-102  {36" REINFORCED CONCRETE PIPE LF s 67.52 24 24 .00 $ .

45 |430-174-201 197 X 30" ELLIPTICAL REINFORCED CONCRETE PIPE Fo|s 50.98 138 109 -29.00 $ {1,478.71)
5 430-474-202 129" X 45" ELLIPTICAL REINFORCED CONCRETE PIPE F s 77.68 126 130 4,00 $ 3t0.72
a7 |430-984-138  |36” MITERED END SECTION EA |5 166385 1 1 0.00 $ -

ag 520-2-9 2'VALLEY CURB AND GUTTER F s 20.37 113 57 -56.00 $ {1,140.72)
49 52244 CONCRETE SIDEWALK, 47 THICK sy s 37.33 33 z 100 $ (410.63
50 530.3-3 RIPRAR RUBBLE sy 1§ 43.59 100 91 £.00 $ (392.31}
51 570-1-2A PERFORMANCE TURF (S00) (BAHIA) sy s 3.72 1600 0 180000 | % 6.696.00)
52 570-1-2B PERFORMANGE TURF (SOD) (ST. AUGUSTINE) sy s 285, 1400 975 425.00 3 (1,083.75)
53 580-1-101 RELOGATE PALM TREE EA |§ 802.50 1 0 .00 $ {802.50)
54 589-9%9 JRRIGATION REPAIR ALLOWANGE LS $ 500000, 1 0.4 40,60 $ {3,000,60)
55 700-20-40 SINGLE POST SIGN {RELOCATE} EA |8 B0.25 A 0 -1.00 $ {80.25)
56 710:90 RETRO-REFLECTIVE PAVEMENT MARKERS {Y/Y/Y) EA |8 5.35 6 0 -8.00 3 (32.10}
57 71144111 THERMOPLASTIC STRIPING, WHITE, SOLID, 6° LF $ 572 113 220 +07.00 8 612.04
58 71111211 THERMOPLASTIC STRIPING, YELLOW, SOLID, 6" LF $ 572 113 220 107.00 $ 612.04
59 1000-0 UTILITY RELOCATION ALLOWANCE ALLOW |%  10,000.00 1 0 -1.00 5 {10,000.00)
60 105G-2A CONNECT TQ EXISTING (<=10"FM) EA |3 675.45 2 0 2.00 $ {1,358.90
81 1050.28 CONNECGT TO EXISTING (<=10"WHM) EA |3 120375 2 2 0.00 $ -
62 1050-51-22 2.5" LPFM LF $ 11,83 43 0 4300 ] {512.59)
63 1050-11-323  [6"PVC LF g 26.32 26 24 -2.00 5 {52.64)
64 1050-11-224  |107 PVC LF $ 38.25 20 20 1.0 ] (38.25)
65 10556-11:200  |FITETINGS ™ [s 241820 0.5 0.35 015 $ (362.73)
66 1050-16-002A  |REMOVE AND DISPOSE 2.5 LPFM LF $ 6.05 40 6 ~0.00 $ (242.00)
87 1050-16-0028 | REMOVE AND DISPOSE 6" WM LF $ 0.04 21 20 -1.00 $ (9.04)
68 1050-16-002C | REMOVE AND DISPOSE 10" WM LF $ 109.73 30 30 0.00 5 -

69 109¢-12-111  |WATER SERVICE (SHORT}{DOUBLE) EA |$ 151940 1 8 A0 $ 11.519.40)
0 1644112 FIRE HYDRANT ASSEMBLY : EA  |$ 311370 1 1 c.00 $ -

71 101-1 MOBILIZATION (INCLUDES VIDED) s [s 843180 1 1 0.00 ] -
72 10241 MAINTENANGE OF TRAFFIC s [s 1332835 1 1 c.00 $ -
73 104-11 FLOATING TURBIDITY BARRIER F |3 847 60 60 0.00 L] -
74 104:13-1 STAKED SILT,FENCE LF s 1.43 1600 1600 £.00 $ -

75 10415, SOIL TRACKING PREVENTIGN DEVICE EA  |$ 437188 1 1 0.00 $ .

% 110-1-1 CLEARING & GRUBBING {INC. CONGRETE REMOVAL) AC S 689497 45 45 £.00 $ -

77 1961 SURVEY WORK & PREPARATION GF AS-BUILT DRAWINGS s |s 1605000 1 1 0.00 5 -

78 120-1 REGULAR EXCAVATION. cy |3 5,40 42500 42500 0.00 $ -

79 120-1A REGULAR EXCAVATION, FOR IMPROVED SOIL cr s 1.86- 3500 3500 0.00 5 -

&0 120-6 EMBANKMENT cy |3 098 500 500 £.00 5 -

81 285.708 2500 PS| CONGRETE (8" THICK) sy |3 196,35 13 13 0.00 5 -
82 327-70-1 MILL EXISTING ASPHALT PAVEMENT(1* DEFTH) sy |5 25,30 23 0 -23.00 5 (581.90%
23 334.1.134 SUPERPAVE ASPHALTIC CONCRETE (TRAFFIC C) (1.5° THICK) s |3 &n 42 42 0.00 5 -

B4 425.2.41 18" MITERED END SECTION EA |8 556.40 2 2 .00 5 -
85 425.2.41 12*x18" MITERED END SECTION EA_ s 890.15 2 2 .00 5 -

1~
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DOCUMENT-OF CHANGES SPREADSHEET
CHANGE ORDER NO. 2 - FINAL TRUE-UP
H&J CONTRACTING, INC. (20100105}

86 430-171-101A 18" HIGH DENSITY. POLYTHLENE PIPE (AIR ENTRAINED} LF 5 3280 23 28 0.00 % -
87 430-171:101D 12%18" REINFORCED CONCRETE FIPE LF § 3274 38 38 0.00 3 -
a8 162-1-22, IMPRCVED SCIL cY £ 9.39 3500 2625 -875.00 $ {8.216.25)
86 570-1-2A PERFORMANCE TURF {SOD) (BAHIA) sY b3 2.76 5000 0 -5000.00 3 (13.800.00)
a0 595695 IRRIGATION REPAIR ALLOWANCE ALLOW | § 2,500.00 1 0 -1.00 $ {2,500.00}
91 700-20-40 SINGLE POST SIGN (WARNING SIGN) EA 3 321.00 2 2 0.00 ] -
92 1099-12-111A  |WATER SERVICE ADJUSTMENT (SHORT) (DOLIBLE) EA 8 508.25 1 1 G.00 s -
a3 INDEMNIFICATION LS % 10.00 1 1 0.00 3 -
04 Cot1-1 CLEARING & GRUBBING ({INC. CONCRETE REMOVAL) LS $ 2,500.00 i 1 0.00° 3 -
95 CcOo1-2 36" HDPE LF 3 56.12 375 375 0.00 5 -
926 cOo1-3 36" MES EA 3 1,663.85 2 2 c.oo ] -
97 C01-4 TYPE E INLET EA 3 3,006.70 1 1 c.00 3 -
98 co1-5 EMBANKMENT cY 3 0.88 1000 1000 ¢c.ao 3 -
99 CO1-8 158" X 21" CAP LF k3 50.88 24 24 c.oo 3 -
100 co1-7 15" X 21" MES EA $ 1.600.00 2 2 0.00 3 -
101 CO1-8 MODITY H-5 LS $ 1,660.00 1 1 0.00 ] -
102 CO1-¢ 50D BAHIA sY $ 2.30 1000 0 -1000.00 5 {2,300.00)
103 CO1-10 MOT LS $ 3,386.00 1 1 0.00 3 -
104 COt-11 EMBANKMENT LS $ 2,475.00 1 1 0.00 5 -
105 COt-12 EARTHWORK LS 3 5,445.00 1 1 0.00 $ -
106 CO1-13 6" SIDEWALK SF 3 3.85 180 180 0.00 $ -
107 Cco1-14 6" DWW PER FROT SF 3 415 580 580 .00 3 -
108 CO1-15 DRCP CURB LF $ 16.50 40 40 0.00 5 -
108 CO1-186 24" HOPE LF |3 60.00 51 51 c.00 5 -
110 COo1-147 ADJUST MH EA |3 275.00 2 2 .00 5 -
111 CO1-18 ADJUST VALVE EA k3 255.00 1 1 .00 3 -
112 CO1.-18 12" SUBGRADE LF |3 275 125 125 .00 $ -
113 CO1-20 8" BASE ROCK sy $ 13.80 125 1125 0.00 3 -
114 cot1-21 17 ASPHALT SY 5 7.45 1025 1025 0.00 5 -
115 co1-22 STRIPING & SIGNAGE LS 3 1.375.00 1 1 000 $ -
16 COo1-23 SITE STAB/EROSION CONTROL is $ 1,925.00 1 1 0.00 § -
"y COY -24 & FENCE LF 3 20.15 1000 1000 0.00 8 -
118 Co1-2% REMOVE FENCE Ls % 2,015.00 1 1 0.00 3 -
119 CO1-26 REMOVE ACCESS ROAD Ls 3 3.255.00 1 1 0.00 § -
120 Co1-27 RESTOR ORIGINAL GRADING LS $ 2,230.00 1 1 0.00 ¥ -
121 CO1-28 TYPE F CURB LF $ 27.50 40 40 0.00 3 -
122 cO1-28 50D BAHIA SY S 230 1700 bl -1700.00 $ {3.910.00)
123 CCo1-30 HOWARD CREEK EXOTICS REMOVAL LS $ 22261.00 1 1 0.00 § -
124 Co1-31 BUR STREET EXOTICS REMOVAL Ls $ 12,397.00 1 1 0.00 $ -
125 COo1-32 PULL/JUNCTION BOX EA $ 602.50 6 ] 0.00 $ -
126 CO1-33 PULL/JUNCTION BCX EA 3. 17214 2 2 0.00 $ -
127 CO1-34 FO CABLE MARKER EA 3 441,73 ©12 12 n.oe $ -
128 CC1-35 2" GREY SCH 80 CONDUCTOR LF $ 3.58 4300 4300 0.00 $ -
129 CO1-36 2" SWEEPS 36" EA $ 3583 12 12 0.00 3 -
Total $ (160.606.71)]




