P PORT ST. LUCIE CITY-COUNCIL COUNCILITEM  F
' AGENDA ITEM REQUEST PATE - 3,12/12

‘Meeting Date: March 12, 2012

Public Hearing Ordinance Resolution Motion _X

Item: E-Bid #20110045 Amendment #1 CO#1 - Eastern Watershed Improvement Project (EWIP) Mary Terrace &
Leithgow Street Stormwater Treatment Area (STA) Project - Burr Street Project

Recommended Action:
1) Approval.of Amendment #1 CO#1 to Melvin Bush Construction, Inc. for the construction of the Eastern
Watershed Improvement Project (EWIP) Mary Terrace & Leithgow Street Stormwater Treatment Area (STA)
- Burr Street Project in the amount of $34,965.70 & 0 additional calendar days. The final Contract amount is
$141,190.20. The Contract period remains at 124 calendar days.

Exhibits: Department memo attached [X ] yes [ ]no

Summary Explanation/Background Information: The Mary Terrace & Leithgow Street Stormwater Treatment Area
(STA) is the latest element of the Eastern Watershed Improvement Projects (EWIP) to be scheduled for construction.
This Amendment involves clearing, excavation, dewatering, improved soils, sodding and other items for the
enlargement of the Bur Street Pond in order to provide additional stormwater storage at this site. The final true up of
the Contract involves a decrease in quantities-for siit fence and bahia sod.and an increase in quantities for excavation,
trucking and improved soils. This change order does not required any additional calendar days. The final Contract
amount is°$141,190.20 and 124 calendar days.

The Engineering Department recommends approval of the Change Order.
Purchase is not a replacement Purchase 1s budgeted.
Award Amount: $34.965.70

Department requests expenditure from the following:

Fund 403 | EWIP Fund

Cost Center 4126 Street & Drainage
Object Code 568812 Other Infrastructure
Project 00000 n/a

Director of OMB:concurs. with award: [ :é City Manager concurs with award: 3%[ '2

Department requests __0__ minutes'to'make a presentation.

‘ ‘Submitted’by:  Patricia Roebling Date Submitted:  2/27/2012 _
Title:  City Engineer RE C B 1Y E D
rep 28 2012
City Managar‘s office



CHANGE ORDER

Change Order # 1 - Bur Street STA

PROJECT: City of Port St. Lucie

OWNER: City of Port St. Lucie

121 SW Port St. Lucie Boulevard

Port St. Lucie, Florida 34984
CONTRACTOR: Melvin Bush Construction, Inc
2748 S'W. Caselia St
Port St. Lucie, Florida: 34953

DATE OF ISSUANCE:

Project No.: 20110045 - Amendment # 1

ENGINEER:

CONTRACT FOR:  EWIP Mary Terrace, Leithgow Street STA with Bur Street STA Amendment No. 1

We are recommending the following changes in the contract documents for City of Port St. Lucie Contract No.

20110045 - Amendment # 1

Purpose of Change Order:

1} Final true up to adjust pay item quantities to reflect actual quantities.
2) All other contract provisions/addenda remain in full force &-effect.

Please see attached Document of Changes.

CHANGE IN CONTRACT PRICE:

Criginal Contract Price
$ 106,224.50

CHANGE'IN CONTRACT TIME:

Original Contract Time
124

days or date

Previous Change Orders

3 -

Net change from previous Change Orders
0

days

Contract Price prior to'this Change Order
5 106,224.50

Contract Time prior to this Change Order
124

" days or date

Net increase (Decrease) of this Change Order
$ 34,865.70

Net Increase {Decrease) of this-:Change Order
0

days

Contract Price:with.all approved Change Qrders

Contract Time with all approved Change Orders

$ 141,190.20 124
days:or date
RECOMMENDED: APPROVED: APPROVED:
By by by
Contractor
Date: Date: Date:




CITY OF PORT ST. LUCIE

Engineering Department
Accredited Agency — American Public Works dssociation

“& City for Ali Ages™

MEMORANDUM

TO: CHERYL SHANABERGER - DEPUTY DIRECTOR OF OMB
FROM: JAMES E. ANGSTADT, P.E., CIVIL ENGINEER AEA
DATE: FEBRUARY 17, 2012

RE: EASTERN WATERSHED IMPROVEMENT PROJECT

MARY TERRACE AND LEITHGOW STREET STORMWATER TREATMENT AREAS
AMENDMENT I - BUR STREET

MEL BUSH CONSTRUCTION, INC., CONTRACT 20110045

CHANGE-QORDER'NO. | - FINAL TRUE-UP

Attached please find a change order form and summary of changes spreadsheet for Change Order No. 1 to Contract No.
20110045 - Amendment #¥1 with Melvin'Bush Construction, Inc. for close out of the construction work associated with the
Bur Street. Pond which is.a component;of the:Edstern Watershed Improvement Project {(EWIP). We are herein requesting
authorization by, the City"Council for the:City Manager 10 execuie the necessary change order as referenced above and as
further described below,

Change Order No. 1 to the Mary Terrace/Leithgow Street — Am:,ndmem #1 {Bur Street Pond) contract with Me! Bush
Construction, LLC (Contract:Ne, 20110045) involves the final. true-up to adjust pay item quantities to reflect the actual
construction quantities. This change ordér involves the following:

» A decrease in quantities-for silt fence and bahia sod. The total credit for these adjustments is $5.115.00.

»  An increase in quantities for excavation, trucking and improved soils. The aotal cost for these adjustments is
$40,080.70.

This chunge orcjier will result in an ov__eral;’ net increase in _!ke‘cmm'ac!,pric;e of §34,963.70 for a new contract toral of
$141,190.20. There is no change .to the original contract time.  This contract is funded by accoumt number 403-4126-
356881 2-00000.

Please schedule Change Order No. 1 for.presentation at the, next availabie City Council meeting for their-consideration.
Two (2) original- signed Change Qrder forms will be forwarded to vour office once they have been signed by the
contractor. I additional -documentation is needed, or of you have any-questions, please do not hesitate to contact me.
Thauk vou for’your cooperation.

jeafee

S Greg Dravec,. Assistanit City Manager
Tesud \erero Utliuy Systems Director
parricia Roebling, P.E:, City Engineer
Kim:Grahami P E., Assistant City. Engineer
Dave Pollard, Dirécrorof OMB
Sue Walsh, Budget Specialist

Siprojects: EWIPSS.0 Construction'. 1 Contract- Documents'3. 1.3 ContrmactorS.1.3.1 Met Bush'CO NO. { - Final True-up - Amendment 131240217 MEM
OMB Mapy Leithgow Amend 1 Bur St CO 1 FTBush.doc

121 SW. Port St. Lucie Boulevard » Port. St Lucse FL 34984—5099 o 772/871.5177 o Fax 772/871-5289
TDDLine » 772/344-4222
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