g@uwcu,nsm 7P
ATE 1/23/12
PORT ST. LUCIE CITY COUNCIL ‘

AGENDA ITEM REQUEST

Meeting Date: January 23, 2012

Public Hearing Ordinance Resolution Motion _X

Item: E-Bid #20100118 CO #3 Becker Road Widening Project, Segment 3

Recommended Action:

1) Award of Change Order #3 to Felix Associates, LLC for the construction of Becker Road Widening
Segment 3 in the amount of $16,665.66 and an additional 24 calendar days. The new Contract amount
1s $6,603,934.91 and the new Contract Period will be 389 calendar days ending on March 23, 2012.

Exhibits: Department memo attached [ X ] yes [ ]no

Summary Explanation/Background Information: This Change Order for SW Becker Road Segment #3
involves driveway extensions, additional grading and hydro-seeding, and modifications to drainage patterns at
culverts. This Change Order will result in an increase in the Contract amount of $16,665.66 for a new Contract
amount of $6,603,934.91. This Change Order includes an increase in contract time of twenty-four (24)
calendar days. The total Contract time including this Change Order is 389 calendar days. This Change Order is
funded by account #360-4105-various-Y1009.

The Engineering Department and the Engineer of Record has reviewed the changes and recommend the
Council approves the Change Order.

Purchase is not a replacement Purchase is budgeted.
Award Amount: $16.665.66 & 24 additional days

Department requests expenditure from the following:

Fund 360 Becker Rd. Fund
Cost Center 4105 Engineering Operations
Object Code 568810 Roadway & Drainage
567100 Water
567200 Sewer
Project Y1009 Becker Rd. Widening Seg 3

Director of OMB concurs with award: _( % City Manager concurs with award: éﬁ% @

Department requests __0 _ minutes to make a presentation.

Submitted by: Patricia Roebling Date Submitted:  1/18/2012

Title: City Engineer

RECEIVED
JAN E7 2012

City Manager's Office



CHANGE ORDER

(Instructions on reverse side) No..  Change Order# 03
PROJECT: City of Port St. Lucie DATE OF ISSUANCE:
OWNER: City of Port St. Lucie OWNER's Project No.: 20100118

121 SW Port St. Lucie Boulevard
Port St. Lucie, Florida 34984

CONTRACTOR: Felix Associates of Florida, Inc. ENGINEER: AECOM
8526 SW Kansas Avenue
Stuart, Florida 34997

CONTRACT FOR:  Becker Road - Segment #3

You are directed to make the following changes in the Contract Documents.

Description: City of Port St. Lucie Contract No. 20100118 /CO#3

Purpose of Change Order:

1. Increase in contract amount for adjustments to work items and additional work requested.
2. Al other contract provisions / addenda remain in full force & effect.

Please see attached Document of Changes

See Attached Memos & Price Proposals

CHANGE IN CONTRACT PRICE: CHANGE IN CONTRACT TIME:
Original Contract Price Original Contract Time
$ 6,5651,425.54 ’ 365
days or date
Previous Change Orders No. 0 through 2 Net change from previous Change Orders
$ 35,843.71 0
days
Contract Price prior to this Change Order Contract Time prior to this Change Order
$ 6,687,2689.25 365
days or date
Net increase (Decrease) of this Change Order Net Increase (Decrease) of this Change Order
$ 16,665.66 24
days
Contract Price with all approved Change Orders Contract Time with all approved Change Orders -
$ 6,603,934.91 389

days or date

C/M;N ED: / APPROVED: APPROVED:
f’

by by

Engmeer Owner - Contractor



CITY OF PORT ST. LUCIE

Engineering Department
Accredited Agency — American Public Works Association

*A City for Ali Ages”

MEMORANDUM
TO: CHERYL SHANABERGER ~DEPUTY DIRECTOR OF OMB
FROM: ‘STEVE JUNGJOHAN, MANAGER, CIP M
DATE: JANUARY 11, 2012

RE: BECKER ROAD WIDENING, SEGMENT #3
FELIX ASSOCIATES OF FLORIDA, INC.
CONTRACT NO. 20100118
CHANGE ORDER NO. 3

Attached please find a change order form, recommendation letter and a cost breakdown spreadsheet for Change '
Order No. 3 to Contract 20100118 with Felix Associates of Florida, Inc. for additional work and quantity
adjustments associated with the Segment 3 section of the Becker Road Widening Project. The Engineering
Department is requesting authorization by the City Council for the City Manager to execute the necessary
change order as referenced above and as fiwrther described below.

Change Order No. 3 to the Segment 3 portion of the Becker Road Widening contract with Felix Associates of
Florida, Inc. (Contract No. 20100118) involves driveway extensions, additional grading and hydro-seeding, and
modifications to drainage patterns at culverts. This change order will result in an increase in the coniract price
of $16,665.66 for a new contract toial of $6,603,934.91. This change order includes an increase in contract
time of twenty-four (24) day .The total contract time including the change order is 389 days. This contract is
funded by account number 360-4105-568810-Y1009.

The Engineering Department has reviewed this documentation and recommends approval of Change Order No.
3. Please schedule Change Order No. 3 for presentation at the next available City Council meeting for their
consideration. Three (3) original signed change order forms will be forwarded to your office once they have
been signed by the contractor. If additional documentation is needed, or if you have any questions, please do
not hesitate to contact me. Thank you for your cooperation.

fjea

¢! Jesus Merejo, Utility Systems Director
Patricia Roebling, P.E., City Engineer
Kimberly Graham, P.E., Assistant City Engineer
Dave Pollard, Director of OMB
James E. Angstadt, P.E. Civil Engineer
Heath Stocton, P.E,, AECOM

S\projects\Becker Road Widening - Turnpike to 195\Phase II- Segment 2-4\5.0 Construction\5.1 Contract Documents\5.1.13 Seg 3 Felix
Associates\Change Order No. 3\Felix Associates CO3 to OMB (1-11-12) (2).doc

121 S.W. Port St. Lucie Boulevard « Port St. Lucie, FL. 34984-5009 » 772/871-5177 « 772/871-5100
Fax 772/871-528¢
TDD Line » 772/344-4222
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A L?COM AECOM 7722863883  tel

3550 8.W. Corporate Parkway 772288 3925  fax
Palm City, Florida 34980
www.aecom.com

December 18, 2011

Mr. Steve Jungjohan
Project Manager

City of Port Saint Lucie
Engineering Department
121 S.W. Port St. Lucie Blvd
Port St. Lucie, FL 34984

RE: FELIX ASSOCIATES - CHANGE ORDER #03

Project: Becker Road — Segment 3

Description: Albacare St. (Sta. 350+30) to Athena Dr. (Sta. 412+89)
Contract #: 20100118 (Engineering) / 24.0012 (Utilities)

Prime Contractor: Felix Associates of Florida, inc.

Dear Mr. Jungjohan,

The following letter is a request for your concurrence of Felix Associates’ Change Order No, 3 to the
Becker Road Segment 3 project as described above. Change Order No. 3 provides contract
adjustments for the following items.

COR# Item Description Unit Unit Price . Qty  Total Change

024 Milburn Circle Driveway — West LS $3,657.46 1 $3,657.46
Grading & Seeding Model RR v

025 Property LS $4,412.20 1 $4,412.20

027 Maodifications at Quad Culverts LS $8,596.00 1 $8,596.00
Total Change Order Value $16,665.66

Milburn Circle Driveway (West) — Additional driveway construction on Milburh Circle at Becker
Road. The driveway construction comes at the request of The City of Port St. Lucie Engineering
Department. The price to perform the work was negotiated with the contractor on a lump sum basis.
The total cost for this change was $3,657.46. Zero (0) additional contract days were granted with this
change.

Grading & Seeding Model Railroad Property - The PSL Engineering Department requested the
contractor rough grade and hydro-seed the property immediately east and west of the mode! railroad
property. The total cost for this addition was $4,412.20. Zero (0) additional contract days were
granted with this change.

Modifications at Quad Culverts - It was determined by the City and AECOM that the roadway and
back of sidewalk drainage could perform more efficiently through some slight modifications including,
relocating closed flume structure, constructing concrete swale, and notching existing ditch bottom
inlet (DBI). Also, an aluminum guiderail was added along the back of sidewalk at the flume. The total




 AZCOM

cost for these additions was $8,596.00. Zero (0) additional contract days were granted with this
change.

In summary, the above additions to the contract, along with the adjustments to the contract pay items
will result in an increase to the contract in the amount of $16,665.66 with twenty-four (24) additional
contract days. The additional days are not assaociated with the additional work, but are requested to
compensate for non-workable days (i.e. Holidays and inclement weather) per Section 8-7.3.2 of the
Standard Specifications. We have reviewed these changes and recommend approval of this Change
Order No. 3. 'We request that the City of Port St. Lucie Engineering Department review this
recommendation and provide direction to this office concerning concurrence at your earliest
convenience.

If you have any further questions, please contact me at (772) 214-9782. Thanks for your assistance
in this matter.

Yours Sincerely,

E/4

Heath Stocton, PE
Project Engineer
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ASSOCIATES |
OF FLORIDA, INC)

Project:

CHanceE OrpER REQUEST

COR#: 024

Becker Road Widening — Segment 3

(Contract # 20100118)

Client:

City of Port St Lucie
121 SW Port St Lucie Blvd
Port St Lucie, FL 34984

Date: 10/4/11

Project Number:

Confract Date:

| Description:

1310-001

2/28/11
Western Milburn Driveway

The contract is changed as follows: To add a pay item to add a 6" thick driveway entrance and
drive on Milburn Circle to create a circular drive as requested by the City per the attached plan.

Item Description Qty | Unit| Unit Price Amount

1 Site Preparation and Restoration 1 LS| $1,783.14 $1,783.14
2 8" Concrete Driveway 56 sY $33.47 $1,874.32
$0.00

$0.00

$0.00

TOTAL: $3,657.46

NOTES:

1. Felix Associates nat responsible for ponding water due to grades less than 2%.
2. It is assumed that there are no private ufilities in conflict with the proposed new construction. Should unknown utilities be
encountered, additional costs will be tracked on Time & Material. The replacement of a single irrigation head and 25 ft of lateral

line is included.

AECOM

Felix Associates of Florida, Inc

City of Port St Lucie

Engineer
3550 SW Corporate Pkwy, Palm City, FL 34990

Contractor
8526 SW Kansas Ave, Stuar, Fl. 34997

Owner
121 Port St Lucie Bivd, Port St Lucle, FL 34984

Address

Digloly sigredby ben Ml
gveden Wiler, omFaliz Asioctates,

B en M i l ler E:Z«;wh‘:w\ugmmmmn

120111004 172037 400"

Address

Address

BY (Signature) BY (Signature) BY (Signature)
Ben Miller
(Print Name) (Print Name) (Print Name)
October 4, 2011
Date Date Date
Page 1 of 1

8526 SW KANSAS AVE, STUART, FL 34937 ® (772) 220-2722
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FELIX ASSOCIATES OF FLORIDA, INC, TIME AND MATERIAL SHEET 10/4/2011
PROJECT # DESCRIPTION
1310-001 Additional driveway work at Western Milburn
BECKER ROAD - SEGMENT 3 Date: |TBD | Duration (Hrs) :[As Shown |
A.- Labor Requiri t )
Description Qty Straight Overtime Straight Time Qvertime Total
Hrs Hrs Rate Rate Amount
Foreman 1.00 3.00 0.00 $56.22 $55.22 $165.65
Operator 1.00 3.00 0.00 $30.06 $45.08 $90.17
Labor 1.00 3.00 0.00 $20.54 $30.80 $61.61
Truck Driver 1.00 1.00 0.00 $23.26 $34.88 $23.26
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0,00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0,00 0.00 $0.00 $0.00 $0.00
Sub Total $340.68
B.-Equipment Requirements
Description Qty Rate/Hr Operating Duration Amount
Cost/Hr {Hrs}
FORD F250 PICK-UP TRUCK 1.00 $4.58 $8.55 $39.39
CAT SKID STEER 1.00 17.31 $16.90 $102.62
KOMATSU WB 140 COMBINATION 1.00 12,73 $19.10 05.48
DUMP TRUCK - TRIAXLE 1.00 $25.73 $58.00 83.73
WACKER VIBRATORY PLATE C:OMPACTOﬁs 1.00 53.51 $3.05 $13.12
0.00 0.00 $0.00 $0.00
0.00 0.00 $0.00 50.00
0.00 $0.00 $0.00 $0.00
0.00 $0.00 $0.00 50.00
0.00 $0.00 $0.00 50.00
Sub Total $334.33
C.-Material
Description Qty Unit Rate Amount
{witax)
0.00 $0.00 50.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0,00 $0.00
Sub Total $0.00
D.-Subcontractor Requirements
Subcontractor Qty Unit Rate Amount
{witax)
Culpepper & Terpening - Layout / As-builts 1.00 LS $750.00 $750.00
Nature's Keeper - Irrigation Head 1.00 LS $150.00 $150.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
Sub Total £900.00
E.- Misc. Requirements
Description Qty Unit Rate Duration Amount
(witax) (hrs)
0.00 $0.00
0.00 0.00
0.00 0.00
Sub Total $0.00
Total $1,575.01
Mark-up on Labor (17.5 %) 17.50% $59.62
Mark-up on Materlals (17.5%) 17.50% . $0,00
Mark-up on Equipment (17.5%) 17.50% $58.51
Mark-up on Subcontractors (10 % ) 10.00% _ $90.00
Grand Total : $1,783.14
REMARKS :
Cost to sirip grass and fopsoil 6" in order to prepare the Installation of a 6" concrete driver per contract unit pricing. Also includes the replacement of a single irrigation head
and 25 ft of [ateral line. If additional irrigation work is required, it will need to be performed on a T&M basis not to exceed $350 plus markup.

PROJECT FILE Page ONE OF ONE Confidential



Ben Miller

From: Tom Kiernan [tkiernan@ct-eng.com]

Sent: Tuesday, September 27, 2011 9:25 AM

To: Andrew Culpepper

Cc: Ben Miller

Subject: RE: Becker Road Segment 3 - Milburn Driveway West Plans

Attachments: 801-4 - Seg03 - 009 Plan-Profiles - 01-10 PP-07 (1).pdf, Milburn Driveway West CADD Files

(09.26.11).zip; 801-4 - Seg03 - 009 Plan-Profiles - 01-10 PP-06 (1).pdf

Andrew,
RE: Milburn Driveway West Plans

I've reviewed the attached plans for the additional driveway and estimate a budget of $750.00 to support the survey.

This would include the following;

Import and setup the revised Autocad files
Calculate field staking data.

Stake and grade the edge of driveway
Field locate for as-built

Update / sigh & seal the as-built drawings

As always let me know if you have questions regarding this info

Thanks,
Tom

Thomas P. Kietnan, P.S.M,
Senior Project Manager

Culpepper and Terpening, Inc.

Consulting Engineers and Land Sutveyots
2980 South 25% Street

Ft. Pierce, FL 34981

Telephone 772-464-3537 Ext. ¥206
Facsimile 772-467-4967

Cellular 772-370-8291

tkiernan(@ct-eng.com

From: Ben Miller [mailto:bmilier@felixassociates.net]

Sent: Monday, September 26, 2011 1:35 PM

To: Tom Kiernan

Cc: 'Andrew Culpepper '

Subject: FW: Becker Road Segment 3 - Milburn Driveway West Plans

Tom,
The City would like to add another driveway on the west end of Milburn Circle. Please provide Andrew a proposal to

perform the layout and as-builts for this change per the attached plans.




Thanks,
Ben

Ben Miller

Felix Associates
8526 SW Kansas Avenue
Stuart, FL 34997

Office: (772) 220-2722
Fax: (772)220-2728
Cell: (772)201-3403

bmiller@felixassociates.net

This communication is the property of Felix Associates and may contalin confidential ar privileged information. Unauthorized use of this communicatlon Is strictly
prohibited and may be unlawful. If you have received this communication in error, please immediately notify the sender by reply e-mail and destroy all copies of the
communication and any attachments.

From: Stocton, Heath [mailto:Heath.Stocton@aecom.com]
Sent: Monday, September 26, 2011 11:24 AM

To: Andrew Culpepper

Cc: Ben Miller; Scott, Randall; Bouley, Jeff; Bradley, Brittany J.; Steve Jungjohan; Thomas Salvador; Stocton, Heath
Subject: Becker Road Segment 3 - Milburn Driveway West Plans

Andrew,

Please find attached the revised pians showing the additional driveway to be constructed on the western end of Milburn Circle. If you
have any questions or require anything else, don't hesitate to contact me.

Regards,

Heath Stocton, PE

Project Engineer

D 772.219.2921

C 772.214.9782
heath.stocton@aecom.com

AECOM

3550 SW Corporate Parkway
Palm City, Florida 34990

T 772.286.3883 F 772.286.3925
WWww.aecom.com

No virus found in this message.
Checked by AVG - www.avg.com
Version: 2012.0.1809 / Virus Database: 2085/4520 - Release Date: 09/26/11

No virus found in this message.
Checked by AVG - www.avg.com
Version: 2012.0.1809 / Virus Database: 2085/4522 - Release Date: 09/27/11



Ben Miller

From: Todd McColgin [Todd@coatsconcrete.com]

Sent: Wednesday, September 28, 2011 7:03 AM

To: '‘Ben Miller'

Cc: '‘Andrew Culpepper'

Subject: RE: Becker Road Segment 3 - Milburn Driveway West Plans
Ben/Andrew-

Go ahead with current pricing.

Only potential issue | see is concrete truck access to northernmost section of driveway.
If §lope and distance require a pump, | would count on $300 {+/-) extra.

Thanks,

Todd

Todd McColgin
Vice President

COATS CONCRETE, INC.
1305 West 53rd St, #1
Mangonia Park, FL 33407

T: 561-275-7440

F: 561-275-7444
www.coatsconcrete.com

todd @coatsconcrete.com

From: Ben Miller [mailto:bmiller@felixassodiates.net ' S e
Sent: Tuesday, September 27, 2011 4:23 PM

To: Todd McColgin
Cc: 'Andrew Culpepper'
Subject: FW: Becker Road Segment 3 - Milburn Driveway West Plans

Todd,

See attached driveway add to Becker Road. Can you confirm that you will honor your 6” thick concrete price for this? [t
appears to be about 55 SY. Let us know if you foresee any additional costs.

Thanks,

Ben

Ben Miller

Felix Associates
8526 SW Kansas Avenue
Stuart, FL 34997

Office: {772)220-2722




Fax: (772) 220-2728
Cell: (772) 201-3403
bmiller@felixassociates.net

This communication Is the property of Felix Associates and may contaln confidential or privileged Information. Unauthorized use of this communication is strictly
prohibited and may be unlawful. If you have received this communication in error, please immediately notify the sender by reply e-mail and destroy all copies of the
communication and any attachments,

From: Stocton' A aeéom.com e i 8 Nt e e s ¢ e

Sent: Monday, September 26, 2011 11:24 AM

To: Andrew Culpepper

Cc: Ben Miller; Scott, Randall; Bouley, Jeff; Bradley, Brittany J.; Steve Jungjohan; Thomas Salvador; Stocton, Heath
Subject: Becker Road Segment 3 - Milburn Driveway West Plans

Andrew,

Please find attached the revised plans showing the additional driveway to be constructed on the western end of Milburn Circle. If you
have any questions or require anything else, don't hesitate to contact me.

Regards,

Heath Stocton, PE
Project Engineer

D 772.219.2921

C 7722149782

heath.stocton@aecom.com

AECOM

3550 SW Corporate Parkway
Palm City, Florida 34990

T 772.286.3883 F 772.286.3925
WWW.gecom.com

No virus found in this message.
Checked by AVG - www.avg.com
Version: 2012.0.1809 / Virus Database: 2085/4520 - Release Date: 09/26/11

No virus found in this message.

Checked by AVG - www.avg.com
Version: 2012.0.1809 / Virus Database: 2085/4522 - Release Date: 09/27/11




Ben Miller

From: Stew [Stewart@natures-keeper.com]
Sent: Tuesday, October 04, 2011 5:27 PM
To: bmiller@felixassociates.net
Subject: Becker3 Ir repair

Good afternoon Ben the min price to replace a sprinkler head with 25ft of lateral line would
be 15@$ if additional work is needed it would have to be done on aT@M basis.It hard to
determine exactly what will be needed until you start excavation .The worst case scenario

should be to not exceed 580¢ .Thank you.

Stewart Feketa

Natures Keeper Inc.

Ft. Pierce Fl, FL.
772-467-1230
Stewart@natures-keeper.com

No virus found in this message.

Checked by AVG - www.avg.com
Version: 2012.0.1809 / Virus Database: 2085/4537 - Release Date: 16/04/11
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ASSOCIATES
OF FLORIDA, INC

Project:

Becker Road Widening — Segment 3

(Contract # 20100118)

Client:

City of Port St Lucie
121 SW Port St Lucie Blvd
Port St Lucie, FL 34984

CHanceE OrpeErR REQuUEST

COR#: 025

Date: 10/26/11

Project Number: 1310-001

Contract Date: 2/28/11

Description:

Railroad Grading, Sod &
Hydroseeding

The contract is changed as follows: To add a pay item to remove existing asphalt driveway, grade
open areas and hydroseed. Sod is for location where asphalt drive was removed.

ltem Description Qty | Unit| Unit Price Amount
1 Railroad Site Grading & Hydroseeding 4800 | SY $0.85 $4,080.00
2 Sod (Railroad Drive Area)(60'x33") 220 | SY| = $1.51 $332.20
$0.00
~ $0.00
$0.00
TOTAL: $4,412.20
NOTES:
1.  See Remarks section.
AECOM Felix Associates of Florida, inc City of Port St Lucie
Engineer Contractor Owner

3550 SW Corporate Pkwy, Palm City, FL 34990

8526 SW Kansas Ave, Stuart, FL 34997

121 Port St Lucie Blvd, Port St Lucie, FL 34884

Address

Diptally signe by Gen haller

Addres. s O et o e,
SB e n M I I l e r :-4"5 unllilhmﬂ'!'ed:ﬂuuneillmﬂ.

Ote 20111035 WSEI7.0000

Address

BY (Signaturs) BY (Signature) BY (Signature)
Ben Miller
(Print Name) (Print Name) (Print Name})
October 26, 2011
Date Date Date
Page 1 of 1

8526 SW KANSAS AVE, STUART, FL 34987 ® (772) 220-2722
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FELIX ASSOCIATES OF FLORIDA, INC. TIME AND MATERIAL SHEET 10/26/2011
PROJECT # DESCRIPTION
1310-001 Grading and Hydroseeding at Raliroad Property
BECKER ROAD - SEGMENT 3 Date: [TBD [ Duration (Hrs) :[As Shown |
A.- Labor Reguirements
Description Qty Stralght Overtime Straight Time Overtime Total
Hrs Hrs ‘ Rate Rate Amount
Foreman 1.00 2.00 0.00 $565.22 $56.22 $110.43
Operator 2.00 8.00 0.00 $30.06 $45.08 $480.90
Labor 1.00 8.00 0.00 $20.54 $30.80 $164.29
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0,00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 . 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 .00 $0.00 $0,00 $0.00
Sub Total $755.62
B.-Equipment Requirements
Description Qty Rate/Hr Operating Duration Amount
Cost/ Hr {Hrs)
FORD F250 PICK-UP TRUCK 1.00 $4.58 $8.55 2.00 $26.26
KOMATSU WA 320 LOADER 1.00 $22.64 $29.35 8.00 $415.91
CAT SKID STEER 1.00 $17.31 $16.90 8.00 $273,64
0,00 $0.00 $0.00 0.00 50.00
0.00 $0.00 $0.00 0.00 0.00
0.00 $0.00 $0.00 0.00 $0.00
0.00 0.00 $0.00 0.00 50.00
0.00 0.00 $0.00 0.00 $0.00
0.00 $0.00 $0.00 0.00 $0.00
0.00 $0.00 $0.00 0.00 $0.00
Sub Total $715.81
C.-Material :
Description Qty Unit Rate Amount
(witax) |
0.00 $0.00 $0,00
0.00 $0.00 $0,00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 50.00
0.00 $0.00 $0.00
0.00 $0.00 0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
Sub Total $0.00
D.-Subcontractor Requirements
Subcontractor Qty Unit Rate Amount
{witax)
Nature's Keeper - Hydroseeding Only 4800.00 sY $0.45 $2,160.00
(240'x180Y 0.00 $0.00 $0.00
0.00 $0.00 0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
Sub Total $2,160.00
E.- Misc. Reguirements
Description Qty Unit Rate Duration .Amount
{witax) {hrs)
0.00 $0.00
0.00 $0.00
0.00 $0.00
Sub Total $0.00
Total $3,631.42
Mark-up on Labor (17.5 %) 17.50% $132.23
Mark-up on Materials (17.5%) 17.60% $0.00
Mark-up on Equipment (17.5%) 17.50% $125.27
Mark-up on Subcontractors (10 % ) 10.00% $216.00
Grand Total : $4,104.92

REMARKS :

guaranteed.

Cost to spread sand and grade areas adjacent to Rallroad Property in preparation for hydroseeding. Existing site materials (sand) to be used to rough grade area previously
cleared. No soil treatment is included. Hydroseeding to occur under one mobilization. No watering or maintenance Is included. Due to no irrigation, growth is not

PROJECT FILE

Page ONE OF ONE

Canfidential




Natures Keeper Inc.
3795 Sneed Rd.

Ft. Pierce F1 34945
(772)467-1230

Date: 10/19/2011

Becker Rd. Hydroseed | BID # 1219
DESCRIPTION SIZE/REMARKS UNIT QTY UNIT Price | EXTENDED

Hydroseed : Bahia and Cover Crop SF $0.05{ $ -

TOTAL | $ .

This proposal price is based on performing the scope of work as detailed here in. If the prime contractor
or owner chooses to eliminate any of this scope the proposals unit prices may be subject to change.
MOT is to be provided by the Prime Contractor, Permits and fee by others.
Excavation and removal of unsuitable material from planting areas is to be performed by others,
Planting beds are to be properly graded to +/- .1>> and free of debris, ready to receive landscape material.
No post planting hand water has been included. If hand watering is required an additional charges may apply.
Minimum of 10,000 per Mobilization.
* Seeding to comply with DOT section 570-3.6

This proposal is valid for 90 days. Please feel free to contact our office to discuss these qualifications

Nature’s Keeper looks forward to servicing your landscape & irrigation needs for this
and many other future projects. Please contact our office at your convenience.

Best Regards
Natures Keeper

3795 Sneed Road Fort Pierce, FI. 34945
PH: 772-467-1230 FX: 772-467-8923
Page 1 of 1
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Project:

ASSOCIATES
OF FLORIDA, INC)

Becker Road Widening — Segment 3
(Contract # 20100118)

Client:

City of Port St Lucie
121 SW Port St Lucie Blvd
Port St Lucie, FL 34984

COR#: 027R1

Date: 10/26/11

Project Number: 1310-001
Contract Date: 2/28/11

Description: Flume at Quads

CHance ORDER RequEsT

The contract is changed as follows: To increase existing contract pay items and add pay items to
relocate structure G-10 construct a concrete swale, cut structure G-10A and G-51, re-grade sub-
grade/fine grade.

ltem Description Qty | Unit] Unit Price Amount
1 Demo F-Curb 1 LS $519.23 $519.23
2 Relocate Structure G-10 1 LS | $1,930.40 $1,930.40
3 Cut Structures G-10A, G-51, & Headwall 1 LS $861.27 $861.27
4 Prep Curb & Swale Pad 1 LS | $1,073.91 . $1,073.91
5 Subgrade Sidewalk 1 LS $423.51 $423.51
6 Form & Pour Curb & Swale 1 LS | $3,712.50 $3,712.50
7 Mill Roadway 42 LS $1.79 $75.18
TOTAL: $8,596.00
NOTES:
1. No changes to as-built line work has been included. Should this be required, additional costs will apply.
AECOM Felix Associates of Florida, Inc City of Port St Lucie
Engineer Contractor Owner

3550 SW Corporate Pkwy, Palm City, FL. 34990

8526 SW Kansas Ave, Stuart, FL 34997

121 Port St Lucie Blvd, Port St Lucie, FL 34984

Address

CATe 30111026 121456 000"

Address

BY (Signature} BY (Signature) ) BY (Signature)
Andrew Culpepper (by Ben
Miller
(Print Name) (Print Name) (Print Name)
October 26, 2011
Date Date Date
Page 1 of 1

8526 SW KANSAS AVE, STUART, FL 34987 B (772) 220-2722



FELIX ASSQCIATES OF FLORIDA, INC. TIME AND MATERIAL SHEET 10/24/2011
PROJECT # DESCRIPTION
1310-001 Demo Concrete Curb
BECKER ROAD - SEGMENT 3 Date: [TBD [ Duration (Hrs) :[as Shown |
A.- Labor Requirements
Description Qty Straight Overtime Straight Time Overtime Total
Hrs Hrs Rate Rate Amount
Foreman 1.00 2.00 0.00 $55.22 $56.22 $110.43
Operator 1.00 2.00 0.00 $30.06 $45.08 $60.11
Labor 2.00 2.00 0.00 $20.54 $30.80 $82.14
0.00 8.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0,00 0.00 $0.00 $0.00 $0.00
Sub Total $252.68
B.-Equipment Requirements
Description Qty Rate/Hr Operating Duration Amount
Cost/ Hr {Hrs)
KOMATSU WA 320 LOADER 1.00 $22.64 $29.35 2.00 $103.98
FORD F250 PICK-UP TRUCK 1.00 $4.58 $8.55 2.00 $26.26
0.00 $0.00 $0.00 0.00 $0.00
0.00 $0.00 $0.00 0.00 $0.00
0.00 $0.00 $0,00 0.00 $0.00
0.00 $0.00 $0.00 0.00 $0.00
0.00 $0.00 $0.00 0.00 $0.00
0.00 $0.00 $0.00 0.00 $0.00
0.00 0.00 $0.00 0.00 $0.00
0.00 0.00 $0.00 0.00 $0.00
Sub Total $130.23
C.-Material :
Description Qty Unit Rate Amount
{witax)
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.60 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
Sub Total $0.00
D.-Subcontractor Reguirements
Subcontractor Qty Unit Rate Amount
(witax)
Concrete Haul Off 1.00 LD $63,00 $63.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
Sub Total $63.00
E.- Misc. Reguirements
Rescription Qty Unit ~ Rate Duration Amount
{witax) (hrs)
0.00 $0.00
0.00 $0.00
0.00 $0.00
Sub Total $0.00
Total $445.92
Mark-up on Labor (17.5 %) 17.50% $44.22
Mark-up on Materials (17.5%) 17.50% $0.00
Mark-up on Equipment (17.5%) 17.50% $22.79
Mark-up on Subcontractors (10 % ) 10.00% $6.30
Grand Total : $519.23
REMARKS :
PROJECT FILE Page ONE OF ONE Confidential




FELIX ASSOCIATES OF FLORIDA, INC. TIME AND MATERIAL SHEET 10/24/2011
PROJECT # DESCRIPTION
1310-001 Relocate Structure At Quads
BECKER ROAD - SEGMENT 3 Date: |TBD | Duration (Hrs) :]As Shown !
A.- Labor Requirements
Description Qty Straight Overtime Stralght Time Overtime Total
Hrs Hrs Rate Rate Amount
Foreman 1.00 4.00 0.00 $55.22 $55.22 $220.86
QOperator 2,00 4.00 0.00 $30.06 $45.08 $240.45
Pipelayer 1.00 4.00 0.00 $25.88 $38.96 $103.90
Labor 3.00 4.00 0.00 $20.54 $30.80 $246.43
0.00 0.00 0.00 $0.00 $0.00 $0.00
Operator 1.00 2.00 0.00 $30,06 $45.08 $60.11
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
Sub Total $871.76
B.-Equipment Requirements
Description Qty RatefHr Operating Duration Amount
Cost/Hr (Hrs)
KOMATSU 200 EXCAVATOR 1.00 $38.61 $42.70 4.00 $325.25
KOMATSU WA 250 LOADER 1.00 $19.39 $24.80 4.00 $176.76
FORD F250 PICK-UP TRUCK 1.00 4.58 $8.55 4.00 $52.51
UTILITY TRAILER W/ SMALL TOOLS 1.00 3.81 4.25 4.00 $32.24
WACKER JUMPING JACK 1,00 2.94 2.50 4.00 $21.76
0.00 $0.00 $0.00 0.00 $0.00
KOMATSU 200 EXCAVATOR 1.00 $38.61 $42.70 2.00 $162.62
0.00 $0.00 $0.00 0.00 $0.00
0.00 $0.00 $0.00 0.00 $0.00
0.00 $0.00 $0.00 0.00 $0.00
Sub Total $771.14
C.-Material
Description Qty Unit Rate Amount
(witax) )
0.00 $0.00 50.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
Sub Total $0.00
D.-Subcontractor Requirements
Subcontractor Qty Unit Rate Amount
{witax)
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
Sub Total $0.00
E.- Misc. Requirements
Description Qty Unit Rate Duration Amount
{witax) {hrs)
0.00 $0.00
0.00 $0.00
0.00 $0.00
Sub Total $0.00
Total $1,642.90
Mark-up on Labor (17.5 %) 17.50% $152,56~
Mark-up on Materials (17.5%) 17.60% $0.00
Mark-up oh Equipment (17.5%) 17.50% $134.95
Mark-up on Subcontractors {10 % ) 10.00% $0.00
Grand Total : $1,930.40
REMARKS :
Additional two hour for PC200 o move hoe to Quads
PROJECT FILE Page ONE OF ONE Confidential
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FELIX ASSOCIATES OF FLORIDA, INC. TIME AND MATERIAL SHEET 10/24/2011
PROJECT # DESCRIPTION
1310-001 . Notch Structure & Cut Headwall
BECKER ROAD - SEGMENT 3 Date: |TBD | Duration (Hrs) :[As Shown |
A.- Labor Requirements
Description Qty Straight Overtime Straight Time Overtime Total
Hrs Hrs Rate Rate Amount
Foreman 1.00 1.00 0.00 $55.22 $55.22 $55.22
Operator 1.00 1.00 0.00 $30.06 $45.08 $30.06
Labor 2,00 1.00 0.00 $20.54 $30.80 $41.07
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
Sub Total $126.34
B.-Equipment Requirements
Description Qty Rate/Hr Operating Duration Amount
Cost/Hr (Hrs)
KOMATSU WB 140 COMBINATION 1.00 $12.73 $19.10 1.00 $31.83
FORD F250 PICK-UP TRUCK 1.00 $4.58 $8.55 1.00 $13.13
0.00 $0.00 $0.00 0.00 $0.00
0.00 $0.00 $0.00 0.00 50.00
0.00 $0.00 $0.00 0.00 0.00
0.00 $0.00 $0.00 0.00 50.00
0.00 $0.00 $0.00 0.00 $0.00
0.00 $0.00 $0.00 0.00 $0.00
0.00 $0.00 $0.00 0.00 $0.00
0.00 $0.00 $0.00 0.00 $0.00
Sub Total 344,95
C.-Material
Description Qty Unit Rate Amount
{w/tax)
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 50.00
0.00 $0.00 $0.00
0.00 $0.00 0.00
0.00 $0.00 $0.00
0.00 $0.00 0.00
Sub Total $0.00
D.-Subcontractor Requirements
Subcontractor Qty Unit Rate Amount
{witax)
Saw Cutting Contractor 1.00 LS $600.00 $600.00
0.00 . $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
Sub Total $600.00
E.- Misc, Requirements
Description Qty Unit Rate Duration Amount
{witax) (hrs)
0.00 0.00
0.00 0.00
0.00 $0.00
Sub Total $0.00
Total $771.30
Mark-up on Labor (17.5 %) 17.50% $22.11
Mark-up on Materials (17.5%) 17.50% $0.00
Mark-up on Equipment (17.5%) 17.50% $7.87
Mark-up on Subcontractors (10 %) 10.00% $60.00
: Grand Total : $861.27
REMARKS :
The saw cutting cotractor will cut G-51 6" deep x 36" wide, G-10A 8" deep x 54" wide, Western comer of old headwall at Quads on the south side of Becker Road 1' deep X
5'wide.
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FELIX ASSOCIATES OF FLORIDA, INC. TIME AND MATERIAL SHEET 10/24/2011
PROJECT # DESCRIPTION
1310-001 Prep Curb and Swale Subgrade
BECKER ROAD - SEGMENT 3 Date: |TBD | Duration (Hrs) :JAs Shown |
A.- Labor Requirements
Description Qty Straight Overtime Straight Time Overtime Total
Hrs Hrs Rate Rate Amount
Foreman 1.00 4.00 0.00 $556.22 $65.22 $220.86
Operator 1.00 6.00 0.00 $30.06 $45.08 $180.34
Labor 2.00 4.00 0.00 $20.54 $30.80 $164.29
0.00 0,00 0,00 $0.00 $0.00 $0.00
0.00 0,00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
Sub Total $565.49
B.-Equipment Requirements
Description Qty Rate/Hr Operating Duration Amount
Cost ] Hr (Hrs)
KOMATSU WA 320 LOADER 1.00 $22.64 $28.35 4.00 $207.95
FORD F250 PICK-UP TRUCK 1.00 $4.58 $8.55 4.00 $52.51
INGERSOLL-RAND SD 70 SD ROLLER 1.00 $17.82 $22.90 $81.45
WACKER VIBRATORY PLATE COMPACTOR| 1.00 3.51 $3.05 $6.56
0.00 50.00 $0.00 $0.00
0.00 $0.00 $0.00 $0.00
0.00 $0.00 $0.00 $0.00
0.00 $0.00 $0.00 $0.00
0.00 $0.00 $0.00 $0.00
0.00 $0.00 $0.00 $0.00
Sub Total $348.48
C.-Material
Description Qty Unit Rate Amount
(witax)
0.00 $0.00 $0.00
0.00 $0.00 50.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
Sub Total $0.00
D.-Subcontractor Requirements
Subcontractor Qty Unit Rate Amount
{witax)
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
Sub Total : $0.00
E.- Misc. Requirements
Description Qty Unit Rate Duration Amount
{w/tax) {hrs)
0.00 $0,00
0.00 $0.00
0.00 $0.00
Sub Total $0.00
Total $913.97
Mark-up on Labor (17.5 %) 17.50% $98.96
Mark-up on Materials (17.5%) 17.50% $0.00
Mark-up on Equipment (17.5%) 17.650% $60.08
Mark-up on Subcontractors {10 % ) 10.00% $0.00
Grand Total : $1,073.91
REMARKS :
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FELIX ASSQCIATES OF FLORIDA, INC. TIME AND MATERIAL SHEET 10/24/2011

PROJECT # DESCRIPTION
1310-001 Subgrade Sidewalk
BECKER ROAD - SEGMENT 3 Date: [TBD | Duration (Hrs) :[As Shown {
A.- Labor Requirements
Description Gty Straight Overtime Straight Time Overtime Total
Hrs Hrs Rate Rate Amount
Foreman 1.00 2.00 0.00 $56.22 $56.22 $110.43
Operator 1.00 2.00 0.00 $30.06 $45.08 $60.11
Labor 2.00 2.00 0.00 $20.54 $30.80 $82.14
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0,00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 §0.00 $0.00
Sub Total $252.69
B.-Equipment Requirements
Description Qty Rate/Hr Operating Duration Amount
Cost/ Hr {Hrs)
CAT SKID STEER ) 1,00 $17.31 $16.90 1.00 $34.21
FORD F250 PICK-UP TRUCK 1.00 $4.58 $8.55 2,00 $26.26
INGERSOLL-RAND SD 70 SD ROLLER _k .00 $17.82 $22.90 1.00 $40.72
WACKER VIBRATORY PLATE COMPACTOR! _1.00 $3.51 $3.05 1.00 $6.56
0.00 $0.00 $0.00 0.00 $0.00
0.00 $0.00 $0.00 0.00 0.00
0.00 $0.00 $0.00 0.00 0.00
0.00 $0.00 $0.00 0.00 $0.00
0.00 $0.00 $0.00 0.00 §0.00
0.00 $0.00 $0.00 0.00 $0.00
Sub Total $107.75
C.-Material
Description Qty Unit Rate Amount
(witax)
0.00 $0.00 $0,00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 50.00 $0.00
0.00 0.00 $0.00
0.00 $0.00 $0.00
Sub Total $0.00
D.-Subcontractor Requirements .
Subcontractor Qty Unit Rate Amount
{witax)
0.00 ) $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
Sub Total . $0.00
E.- Misc, Requirements
Description Qty Unit Rate Duration Amount
{witax) (hrs)
0.00 $0.00
0.00 $0.00
0.00 $0.00
Sub Total $0.00
Total $360.44
Mark-up on Labor (17.5 %) 17.50% $44.22
Mark-up on Materials (17.5%) 17.50% - : $0.00
Mark-up on Equipment (17.5%) 17.50% $18.86
Mark-up on Subceniractors (10 %) 10.00% $0.00
Grand Tofal : $423.51
REMARKS :

Subgrade for the sldewalk at the Quads was prepped and ready for sidewalk when Felix Associates was nofified that changes would be made to the roadway design on the
South half of Becker Rd from 384+00 to 385+50.

PROJECT FILE Page ONE OF ONE Confidential




FELIX ASSOCIATES OF FLORIDA, INC. TIME AND MATERIAL SHEET 10/24/2011
PROJECT # DESCRIPTION
1310-001 Curb & Swale
BECKER ROAD - SEGMENT 3 Date: [TBD | Duration (Hrs) :|As Shown |
A.- Labor Requirements
Description Qty Straight Overtime Straight Time Overtime Total
Hrs Hrs Rate Rate Amount
0.00 0,00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0,00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0.00 0.00 0.00 $0.00 $0.00 $0.00
0,00 0.00 0.00 $0.00 $0.00 $0.00
Sub Total ' $0.00
B.-Equipment Requirements
Description Qty Rate/Hr Operating Duration Amount
Cost/Hr
0.00 50.00 $0.00 $0.00
0.00 $0.00 $0.00 $0.00
0.00 $0.00 $0.00 $0.00
0.00 $0.00 $0.00 $0.00
0.00 $0.00 $0.00 $0.00
0.00 $0.00 $0.00 $0.00
0.00 $0.00 $0.00 $0.00
0.00 0.00 $0.00 $0.00
0.00 $0.00 $0.00 $0,00
0.00 50.00 $0.00 $0.00
Sub Total $0.00
C.-Material
Description Qty Unit Rate Amount
{w/tax)
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
Sub Total $0.00
D.-Subcontractor Requirements
Subcontractor Qty Unit Rate Amount
witax)
Replace 25' of Curb 25.00 LF 518.00 $450.00
Pour Concrete Swale 65'L X 5'W 65.00 LF 545.00 $2,825.00
: 0.00 $0.00 $0.00
0.00 $0.00 $0.00
0.00 $0.00 $0.00
Sub Total $3,375.00
E.- Misc. Requirements
Description Qty Unit Rate Puration Amount
(witax) {hrs)
0.00 0.00
0.00 0.00
0.00 0.00
Sub Total $0.00
Total $3,375.00
Mark-up on Labor (17.5 %) 17.80% $0.00
Mark-up on Materials (17.6%) 17.50% $0.00
Mark-up on Equipment (17.5%) 17.50% $0.00
Mark-up on Subcontractors (10 %) 10,00% $337.50
Grand Total : $3,712.50
REMARKS :
Concrete work to be pefformed by Coats.
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COATS CONCRETE, INC.

Quote
1305 West 53rd St. —
. ate
Unit #1
Mangonia Park, FL 33407 10/20/2011
Name / Address Project
Felix Associates LLC
8526 SW Kansas Ave.
Stuart, FL 34997
Becker Rd Phase 2
Customer Phone Customer Fax Terms
1-772-879-6510 1-772-879-7485 Net 30
ltem Description Qty UM Rate Total
FL Open Flume per drawing 65 LF 45.00 2,925.00
FC Type 'F' Curb-hand work upcharge on contract price 25{LF 10.00 250.00
MISCHTEM | Thickened edge for sidewalk (qty approx) 14| LF 14,00 196.00
Excavating, grading, MOT for all pay items by other. Total $3,371.00

FOR ALL PUBLIC PROJECTS: RETAINAGE WITHHELD REDUCED TO 5% AFTER 6 MONTHS

P: 561-275-7440 E:todd@CoatsConcrete.com F: 561-275-7444

www,coatsconcrete.com




