

PORT ST. LUCIE CITY COUNCIL
AGENDA ITEM REQUEST

TYPE OF MEETING: REGULAR X SPECIAL

DATE OF MEETING: October 24, 2011

ORDINANCE RESOLUTION MOTION X PUBLIC HEARING

ITEM: E-8 Canal Repairs - Time Extension - Natural Resources Conservation Service Emergency Watershed Protection Program NRCS EWP Agreement 69-4209-11-1768 Amendment #1

RECOMMENDED ACTION:

Department recommends approval of the NRCS EWP Agreement 69-4209-11-1768 Amendment #1

EXHIBITS: Staff memo, NRCS Amendment #1

SUMMARY EXPLANATION/BACKGROUND INFORMATION:

On September 29, 2011 we requested a 60-day time extension from the Natural Resources Conservation Service (NRCS) for the ongoing E-8 Canal Repairs. NRCS approved the extension on October 10, 2011. Amendment #1 extends the completion date from November 3, 2011 to January 2, 2012. The extension will accommodate the extra work required for the canal and slope restoration west of the B-15 Water Control Structure, referred to as Project #7. The contractor had to dispose of a significant amount of unsuitable material and import replacement fill materials along with experiencing significant rain events throughout September.

RECEIVED

PRESENTATION IS TO BE MADE, HOW MUCH TIME WILL BE REQUIRED?

OCT 11/A 2011

City Manager's Office

SUBMITTING DEPARTMENT:

Engineering

Patricia Roebling

DATE: October 11, 2011



"A City for All Ages"

CITY OF PORT ST. LUCIE
ENGINEERING DEPARTMENT
Accredited Agency – American Public Works Association



MEMORANDUM

To: Jerry Bentrrott, City Manager

Thru: James Angstadt, P.E. *JEA*

From: Larry Nadeau, Project Manager *LN*

Date: October 10, 2011

Re: E-8 Canal Repairs – Time Extension
Natural Resources Conservation Service-Emergency Watershed Protection Program
NRCS EWP Agreement 69-4209-11-1768 Amendment #1

On September 29, 2011 we requested a 60-day time extension from the Natural Resources Conservation Service (NRCS) for the ongoing E-8 Canal Repairs. NRCS approved the extension on October 10, 2011. Amendment #1 extends the completion date from November 3, 2011 to January 2, 2012.

The extension will accommodate the extra work required for the canal and slope restoration west of the B-15 Water Control Structure, referred to as Project #7. The contractor had to dispose of a significant amount of unsuitable material and import replacement fill materials. Also, significant rain events throughout September affected the contractor's production and ultimately his work schedule.

The Engineering Department recommends approval of the attached NRCS Amendment #1 for Project Agreement 69-4209-11-1768. We further request that this item be scheduled for the next available City Council meeting for their review and consideration.

If you have any questions or require additional information, please do not hesitate to contact me.

/ln
Attachment

cc: Jesus Merejo – Utility Systems Director
Patricia Roebing, P.E. – City Engineer
Kimberly Graham, P.E. – Assistant City Engineer
Sue Walsh, Engineering Budget Specialist

AMENDMENT NO. 1
To
PROJECT AGREEMENT 69-4209-11-1768
Between The
CITY OF PORT ST. LUCIE
And The
UNITED STATES DEPARTMENT OF AGRICULTURE
NATURAL RESOURCES CONSERVATION SERVICE

RE: Emergency Watershed Protection project resulting from Hurricane Wilma

This amends the Project Agreement 69-4209-11-1768 between the above parties relative to the Tropical Storm Fay Emergency Watershed Protection Project.

Clause B.1 is amended to extend the completion date and to read as follows:

1. Provide for the accomplishment of the works of improvement described in Section A and provide for completion by January 2, 2012. The Sponsor will provide NRCS a copy of any solicitation (Invitation for Bids, Request for Quotations, etc.), bid abstract, awarded contract, or other basis of cost and accomplishment.

All other provisions of the Agreement remain unchanged.

APPROVED:

CITY OF PORT ST. LUCIE

By: _____

Title: _____ Date: _____

This Action is authorized at an official meeting of the _____

on the _____ day of _____, 2011 at _____

State of Florida.

(Signature) Date: _____

**UNITED STATES DEPARTMENT OF AGRICULTURE
NATURAL RESOURCES CONSERVATION SERVICE**

By: _____
Carlos Suarez

Title: State Conservationist

Date: _____

Reviewed By: _____
Jorge Munoz

Title: Contract Specialist

Date: _____