

Agendair

**PORT ST. LUCIE CITY COUNCIL  
AGENDA ITEM REQUEST**

**TYPE OF MEETING:** REGULAR  X  SPECIAL \_\_\_\_\_

**DATE OF MEETING:** January 23, 2012

**ORDINANCE** \_\_\_\_\_ **RESOLUTION** \_\_\_\_\_ **MOTION**  X  **PUBLIC HEARING** \_\_\_\_\_

**ITEM:** E-8 Canal Repairs - Time Extension - Natural Resources Conservation Service (NRCS) Emergency Watershed Protection (EWP) Program NRCS EWP Agreement 69-4209-11-1768 Amendment #3

**RECOMMENDED ACTION:**

Department recommends approval of the NRCS EWP Agreement 69-4209-11-1768 Amendment #3

**EXHIBITS:** Staff memo, NRCS Amendment #3

**SUMMARY EXPLANATION/BACKGROUND INFORMATION:**

The Engineering Department recently requested a 30-day time extension from the Natural Resources Conservation Service (NRCS) for the ongoing E-8 Canal repairs. NRCS approved the request and issued Amendment #3 extending the Emergency Watershed Protection (EWP) Agreement 69-4209-11-1768 to March 2, 2012. The 30-day time extension covers NRCS approved additional work within the E-8 Canal, along with storm related rework and repairs caused by the December rain events.

**IF PRESENTATION IS TO BE MADE, HOW MUCH TIME WILL BE REQUIRED?**

N/A

**SUBMITTING DEPARTMENT:**

Engineering  
Patricia Roebeling



**DATE:** January 11, 2012

**RECEIVED**

JAN 12 2012

City Manager's Office



"A City for All Ages"

# CITY OF PORT ST. LUCIE

Engineering Department

Accredited Agency – American Public Works Association

To: Jerry Bentrott, City Manager

Thru: James Angstadt, P.E. JEA

From: Larry Nadeau, Project Manager LN

Date: January 11, 2012

Re: E-8 Canal Repairs – Completion Date Extension  
Natural Resources Conservation Service-Emergency Watershed Protection Program  
Emergency Watershed Protection Agreement 69-4209-11-1768 Amendment #3

---

The Engineering Department recently requested a 30-day time extension from the Natural Resources Conservation Service (NRCS) for the ongoing E-8 Canal repairs. NRCS approved the request and issued Amendment #3 extending the Emergency Watershed Protection (EWP) Agreement 69-4209-11-1768 to March 2, 2012.

This 30-day time extension covers NRCS approved additional work within the E-8 Canal, along with storm related rework and repairs caused by the December rain events.

The Engineering Department recommends approval of the attached NRCS Amendment #3 for EWP Project Agreement 69-4209-11-1768. We further request that this item be scheduled for the next available City Council meeting for their review and consideration.

If you have any questions or require additional information, please do not hesitate to contact me.

/ln  
Attachment

cc: Jesus Merejo – Utility Systems Director  
Patricia Roebing, P.E. – City Engineer  
Kimberly Graham, P.E. – Assistant City Engineer  
Sue Walsh, Engineering Budget Specialist

AMENDMENT NO. 3  
To  
PROJECT AGREEMENT 69-4209-11-1768  
Between The  
CITY OF PORT ST. LUCIE  
And The  
UNITED STATES DEPARTMENT OF AGRICULTURE  
NATURAL RESOURCES CONSERVATION SERVICE

RE: Emergency Watershed Protection project resulting from Hurricane Wilma

This amends the Project Agreement 69-4209-11-1768 between the above parties relative to the Hurricane Wilma Emergency Watershed Protection Project.

Clause B.1 is amended to extend the completion date and to read as follows:

1. Provide for the accomplishment of the works of improvement described in Section A and provide for completion by March 2, 2012. The Sponsor will provide NRCS a copy of any solicitation (Invitation for Bids, Request for Quotations, etc.), bid abstract, awarded contract, or other basis of cost and accomplishment.

All other provisions of the Agreement remain unchanged.

---

**APPROVED:**

**CITY OF PORT ST. LUCIE**

By: \_\_\_\_\_

Title: \_\_\_\_\_ Date: \_\_\_\_\_

This Action is authorized at an official meeting of the \_\_\_\_\_

on the \_\_\_\_\_ day of \_\_\_\_\_, 2011 at \_\_\_\_\_

State of Florida.

\_\_\_\_\_ Date: \_\_\_\_\_

(Signature)

**UNITED STATES DEPARTMENT OF AGRICULTURE  
NATURAL RESOURCES CONSERVATION SERVICE**

By: \_\_\_\_\_

Carlos Suarez

Title: State Conservationist

Date: \_\_\_\_\_

Reviewed By: \_\_\_\_\_

Jorge Munoz

Title: Contract Specialist

Date: \_\_\_\_\_