

PORT ST. LUCIE CITY COUNCIL
AGENDA ITEM REQUEST

TYPE OF MEETING: REGULAR X SPECIAL

DATE OF MEETING: February ²⁷~~13~~, 2012

ORDINANCE RESOLUTION MOTION X PUBLIC HEARING

ITEM: E-8 Canal Repairs - Time Extension - Natural Resources Conservation Service (NRCS) Emergency Watershed Protection (EWP) Program NRCS EWP Agreement 69-4209-11-1768 Amendment #4

RECOMMENDED ACTION:

Department recommends approval of the NRCS EWP Agreement 69-4209-11-1768 Amendment #4

EXHIBITS: Staff memo, NRCS Amendment #4


SUMMARY EXPLANATION/BACKGROUND INFORMATION:

The Engineering Department recently requested an In-Kind Technical Services reimbursement increase from the Natural Resources Conservation Service (NRCS) for the ongoing E-8 Canal repairs under Clause B.8 in the Emergency Watershed Protection (EWP) Agreement 69-4209-11-1768. NRCS has since approved the request, increasing the Sponsor reimbursement from 9% to 12.5%. Services usually performed under this clause include engineering, design, permitting, and construction inspection necessary for constructing the improvements. Expenses incurred for these services are normally reimbursed 100%.

IF PRESENTATION IS TO BE MADE, HOW MUCH TIME WILL BE REQUIRED?

N/A

SUBMITTING DEPARTMENT:
Engineering
Patricia Roebling




DATE: January 27, 2012

RECEIVED



FEB 14 2012



City Manager's Office

Julian Aldarondo

From: Larry Nadeau
Sent: Friday, February 10, 2012 4:31 PM
To: Julian Aldarondo
Subject: FW: NRCS Amend. #4
Attachments: PA_69-4209-11-1768_City_of_Port_St_Lucie_Amend_4.pdf; CM Memo NRCS_Amend #4.pdf; Council Agenda Amendment #4.doc

Have A Great Day,
Larry Nadeau
Project Manager
772.871.5104 (office)
772.871.7397 (fax)
lnadeau@cityofpsl.com

City of Port St. Lucie
Engineering Department
900 SE Ogden Lane
Port St. Lucie, FL 34983

From: Larry Nadeau
Sent: Friday, January 27, 2012 1:24 PM
To: Patricia Roebbling
Cc: Jesus Merejo; Kim Graham; Dave Pollard; Michael Florio; Sue Walsh
Subject: NRCS Amend. #4

Good Afternoon,
The attached should be forwarded to the City Manager once the agenda item request has been approved.

Have A Great Day,
Larry Nadeau
Project Manager
772.871.5104 (office)
772.871.7397 (fax)
lnadeau@cityofpsl.com

City of Port St. Lucie
Engineering Department
900 SE Ogden Lane
Port St. Lucie, FL 34983

AMENDMENT NO. 4
To
PROJECT AGREEMENT 69-4209-11-1768
Between The
CITY OF PORT ST. LUCIE
And The
UNITED STATES DEPARTMENT OF AGRICULTURE
NATURAL RESOURCES CONSERVATION SERVICE

RE: Emergency Watershed Protection project resulting from Hurricane Wilma

This amends the Project Agreement 69-4209-11-1768 between the above parties relative to the Hurricane Wilma Emergency Watershed Protection Project.

Clause B.8 is amended to increase the maximum value of in-kind technical services that will be reimbursed to the Sponsor from not to exceed 9.0 percent to not to exceed 12.5 percent and to read as follows:

8. Provide in-kind technical services (survey the site, design the project, develop engineering plans and specifications, let and administer contracts, inspect work performed, certify the completed work, and prepare as-built drawings). The maximum value of in-kind technical services that will be reimbursed to the Sponsor will not exceed 12.5 percent of the *actual* eligible construction cost from contracts for constructing the emergency watershed protection measures described in Section A and in accordance with Section B.5 and B.6 of this agreement. Costs for in-kind technical services utilized for Sponsor in-kind construction services are not eligible for reimbursement.

Clause C.2 is amended to increase the NRCS' reimbursement for the Sponsor in-kind technical services from not to exceed 9.0 percent to not to exceed 12.5 percent of the *actual* cost of constructing the emergency watershed protection measures and to read as follows.

2. Provide the value of the Sponsor in-kind technical services not to exceed 12.5 percent of the *actual* eligible construction cost from contracts for constructing the works of improvement described in Section A and computed as described in B.8.

All other provisions of the Agreement remain unchanged.

REMAINDER OF PAGE IS INTENTIONALLY LEFT BLANK.

AMENDMENT NO. 4
To
PROJECT AGREEMENT 69-4209-11-1768
Between The
CITY OF PORT ST. LUCIE
And The
UNITED STATES DEPARTMENT OF AGRICULTURE
NATURAL RESOURCES CONSERVATION SERVICE

APPROVED:

CITY OF PORT ST. LUCIE

By: _____

Title: _____ Date: _____

This Action is authorized at an official meeting of the _____

on the _____ day of _____, 2012 at _____

State of Florida.

(Signature) Date: _____

**UNITED STATES DEPARTMENT OF AGRICULTURE
NATURAL RESOURCES CONSERVATION SERVICE**

By: _____

Carlos Suarez

Title: State Conservationist

Date: _____

Reviewed By: _____

Lisa Grace Kestel

Title: Contracting Officer

Date: _____



"A City for All Ages"

CITY OF PORT ST. LUCIE

Engineering Department

Accredited Agency – American Public Works Association

To: Jerry Bentrott, City Manager
Thru: James Angstadt, P.E. JEA
From: Larry Nadeau, Project Manager [Signature]
Date: January 27, 2012
Re: E-8 Canal Repairs – In-Kind Technical Services Fee Adjustment
Natural Resources Conservation Service-Emergency Watershed Protection Program
Emergency Watershed Protection Agreement 69-4209-11-1768 Amendment #4

The Engineering Department recently requested an In-Kind Technical Services reimbursement increase from the Natural Resources Conservation Service (NRCS) for the ongoing E-8 Canal repairs under Clause B.8 in the Emergency Watershed Protection (EWP) Agreement 69-4209-11-1768. NRCS has since approved the request, increasing the Sponsor reimbursement from 9% to 12.5%.

Services usually performed under this clause include engineering, design, permitting, and construction inspection necessary for constructing the improvements. During the course of the E-8 Canal improvements, and with NRCS approval, we have made certain project modifications, added new work, and suffered storm damages and repairs requiring more inspections. Expenses incurred for these services are normally reimbursed 100%.

The Engineering Department recommends approval of the attached NRCS Amendment #4 for EWP Project Agreement 69-4209-11-1768 which includes the reimbursement increase described above. We further request that this item be scheduled for the next available City Council meeting for their review and consideration.

If you have any questions or require additional information, please do not hesitate to contact me.

/In
Attachment

cc: Jesus Merejo, Utility Systems Director
Patricia Roebing, P.E. City Engineer
Kimberly Graham, P.E. Assistant City Engineer
Dave Pollard, OMB Director
Michael Florio, Finance Accountant
Susan Walsh, Manager Operations