SBUNCIL 7G
PORT ST. LUCIE CITY COUNCIL Bate 2“)51“3/ 12

AGENDA ITEM REQUEST

Meeting Date: February 13, 2012

Public Hearing Otdinance Resolution Motion _X

Item: E-Bid #20110010 CO #2 Eastern Watershed Improvement Project (EWIP) Elks — Cane Slough
Stormwater Treatment Area (STA)

Recommended Action:
1) Approval of Change Order#2 to Underwater Engineering Services, In¢. for the construction of the
Eastern Watershed Improvement Project (EWIP) Elks — Cane Slough Stormwater Treatment Area
(8TA) in the amount of $0.00 and 21 additional calendar days. The Contract amount remains at
$1,329,233.36 and the Contract period is extended by 21 calendar day for a total Contract period of 261
calendar days.

Exhibits: Department memo attached [X ] yes [ ]no

Summary Explanation/Background Information: The Elks — Cane Slough Stormwater Treatment Arca (STA)
is one of the elements of the Eastern Watershed Improvement Projects (EWIP). The project is located at the
northwest corner of the intersection of Lennard Road and Cane Slough Road. This Change Order involves
additional calendar days to accommodate for twenty-one (21) contract days for weather related impacts on the
project. This Change Order does not require any additional funding. The Contract amount remains at
$1,329,233.36 and the new Contract period is 261 calendar days.:

Purchase is not a replacement Purchase is budgeted.

Award Amount: $0.00 & 21 additional calendar days

Department requests expenditure from the following:

Fund 403 EWIP Fund

Cost Center 4126 Street & Drainage
Object Code 563812 Other Infrastructure
Project 00000 n/a

Director of OMB concurs with award: ﬂ%z City Manager concurs with award: %q&é

Department requests _ 0 minutes to make a presentation.

Submitted by: Patricia Roebling  Date Submitted: 02/07/12

: RECEEVED
" HIVED Fep 06 2012
FEB 0 7 2012 ' Difice
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City Manager's Office



CHANGE ORDER

No.. Change Order # 02

PROJECT: City of Port St. Lucie
OWNER: City of Port St. Lucie
121 SW Port St. Lucie Boulevard
Port St. Lucie, Florida 34984
CONTRACTOR: UESI
3306 Enterprise Road
Fort Pierce, FL 34982
CONTRACT FOR: EWIP

DATE OF ISSUANCE:

OWNER's Project No.: 20110010

ENGINEER: The Corradino Group

Elks Cane Slough Stormwater Treatment Area

You are directed to make the following changes in the Contract Documents.

Description: City of Port St. Lucie Contract No.

Purpose of Change Order:
1. Add Weather Time to contract

20110010/ CO #2

2. All cther provisions of the Original contract remain in full force and effect.

See Attached Memos

CHANGE IN CONTRACT PRICE:

Original Contract Pﬁce
$ 1,0098,777.64

CHANGE IN CONTRACT TIME:

Original Contract Time
240

days or date

Previous Change Orders No.
$ 319,455.72

Net change from previous Change Orders
0

days

Contract Price prior to this Change Order
$ 1,329,233.36

Contract Time prior to this Change Order
240

days or date

Net Increase {Decrease) of this Change Order

$ -

MNet Increase (Decrease) of this Change Order
21

days

Contract Price with all approved Change Orders

Contract Time with all approved Change Orders

$ 1,329,233.36 261
days or date
RECOMMENDED: APPROVED: APPROVED:
By by by
Engineer Owner Contractor



CITY OF PORT ST. LUCIE
Engineering Departinent
Aceredited Agency — American Public Works Association

“a City for All Agas”

MEMORANDUM

TO: CHERYL SHANABERGER -DEPUTY DIRECTOR OF OMB
FROM: JAMES E. ANGSTADT, P.E. —CIVIL. ENGINEER ﬁE’A

DATE: JANUARY 12, 2012
REVISED: FEBRUARY 6, 2012

RE: EASTERN WATERSHED IMPROVEMENT PROJECT
ELKS CANE SLOUGH STORMWATER TREATMENT AREA (STA)
UNDERWATER ENGINEERING SERVICES INC. /UESI
CHANGE ORDER NOQ. 2 - CONTRACT NO. 20110610

Attached please find a cover letter, a time tracking spreadsheet and a change order form for
Change Order No. 2 to Contract Ne. 20110010 with Underwater Engineering Services Inc
(UESI) related to construction services assoctated with the Elks Cane Slough Stormwater
Treatment Area (STA) which is a part of the Eastern Watershed Improvement Project (EWIP).
We are requesting authorization by the City Council for the City Manager to execute the
necessary change order as referenced and as further described below.

Change Order No. 2 to the Elks Cane Slough STA contract (Ne. 20110010} with UESI involves
additional work days to which the contractor is entitled in accordance with the contract. To date,
the contractor is owed 21 contract days for weather related impacts on the project. The toral
contract tme including this change order is 261 days.

The Engineering Department has reviewed this change order and we have coordinated with
Commidine Group, Inc. -and UESI on it to the point where we feél it 18 acceptable and we
recommend it. for approval. Please process this material and schedule it for presentation at the
next available City Council meeting for the Council’s consideration. If additional
docuimentation i$ needed, or if you have any questions, please do not hesitate to contact me.
Tharik you for your cooperation.

c: Greg Orsvec, Assistant.City Manager/CRA Director
Jesus:-Merejo, Utility Systems; Director
Patricia Rocbling, P.E., City Engineer
Kimberly Graham, P.E., Assistant City Engineer
Dale Majewski, NPDES Program Manager
Dave Pallard, Dircctor.of OMB
Sue-Walsh, Budget Specialist

I oseess DWEP e Cianueton 08 Qe Slong 8 DR UER Chaey Thitor Mo T EZ33 T CEGE R S aneh b THUIR Y Gow
121 S.W. Port St. Lucie Boulevard » Port St. Lucie, FL 34084-50099 « 772/871-5177 « Fax 772/871-
5289
TDD Ling o 772/344-4222



THE CORRADINO GROUP

CORRADINO

January 9, 2012

James E, Angstadt, P.E.,

City of Port St. Lucie — Engineering Department
121 S.W, Port 5t, Lucie Boulevard

Port 5t. Lucie, FL 34984

RE: Change Order #2 — Contract Time Extension
EASTERN WATERSHED IMPROVEMENT PROJECT (EWIP)
ELKS CANE SLOUGH STORMWATER TREATMENT AREA
Contract No. 20110010

Dear Mr, Angstadt:

Enclosed for review is the associated documentation to support contract change order number two for
the referenced project.

CONTRACT TIME EXTENSION SUMMARY
Upon review, I am in support of the requested time extension per the explanation listed below:

A, Weather Impacts: Per spedification 8-7.3.2, the contractor was unable to work at least 50% of
the normal work day on controlling items of work due to adverse weather conditions (rain) on the
following days: 7/21/11, 8/25/11, 8/29/11, 9/2/11, 9/8/11, 9/23/11, 10/7/11, 10/10/11, 10/18-
20/11, 10729711, 10/31/11, 12/10-17/11
Time Addition: 21 Contract Days

Total Time_Extension Request: 21 Days
Authorized Contract Time with Additions: 261 Days

Project Completion Date Revised: January 31, 2012

Please do not hesitate to let me know if there are any questions, or further information is required to
process addition of these items to Contract No. 20110010 via Change Order #2.

Sincerely,

«

A —

B st

The Corradino Group, Inc.
Mel Pollock, PE
Regional Vice President

Florida Nexus Park Suit e 3¢
2705 Peters Road

Fu. Pierce. FL 34945

TEL 772-489-6648

www . corrading.com
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